
B776-A-000001 10/20/1998

Requests re-issuance of FY99 milestones and target activities with specified modification

US Department of Energy (DOE) requests a re-issuance of the Fiscal Year FY99 milestones and target 
activities with specified modification.  The FY99 target FY99 - T5 under the Rocky Flats Cleanup 
Agreement (RFCA) states, "Remove Solid Category I and II Special Nuclear Materials (SNM) (not 
holdup) from Building 776/777 by September 30, 1999..."  Planning for this activity has surfaced 
problems meeting this target with regard to composites (plutonium bonded to other materials), that were 
not sufficiently recognized when staff were discussing the scope of this activity ...

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000001.PDF 119 KB

B776-A-000003 7/7/1999

RFETS Building 776/777 Closure Project DOP, Final Draft

Transmittal of the Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure 
Project Decommissioning Operations Plan (DOP) Plan, Final Draft, July 7, 1999.  The overall project 
strategy is to prioritize closure activities, taking into account personnel, public and environmental Health 
and Safety; physical constraints; operational and technical issues; management issues; cost; and waste 
generation issues.  Closure activities for the B776/B777 Cluster are divided into three phases:  
deactivation, decommissioning, and environmental restoration.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000003.PDF 16 MB

B776-A-000004 8/5/1999

Transmits enclosed Draft RFETS B776/777 DOP for CDPHE review and approval.

Transmits the Draft Rocky Flats Environmental Technology Site (RFETS) Building 776/777 
Decommissioning Operations Plan (DOP) for Colorado Department of Public Health and Environment 
(CDPHE) review and approval.   This draft DOP was developed based on Scoping and other 
consultations with CDPHE and US Environmental Protection Agency (EPA), and based on the 
requirements of the Decommissioning Program Plan (DPP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000004.PDF 119 KB
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B776-A-000005 8/5/1999

Transmits enclosed Draft RFETS B776/777 DOP for EPA review and approval

Transmits the Draft Rocky Flats Environmental Technology Site (RFETS) Building 776/777 
Decommissioning Operations Plan (DOP) for US Environmental Protection Agency (EPA) review and 
approval.   This draft DOP was developed based on Scoping and other consultations with Colorado 
Department of Public Health and Environment (CDPHE) and EPA, and based on the requirements of the 
Decommissioning Program Plan (DPP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000005.PDF 108 KB

B776-A-000007 8/30/1999

Notification of a possible delay in meeting the FY99 RFCA Target T5

Transmits the US Department of Energy, Rocky Flats Field Office (DOE/RFFO) letter to provide 
notification of a possible delay in meeting the Fiscal Year 1999 (FY99) Rocky Flats Cleanup Agreement 
(RFCA) Target T5: Remove Solid Category I and II Special Nuclear Materials (SNM) from Building 
776/777 by September 30, 1999.  A modification to T5 is not being proposed at this time, August 30, 
1999.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000007.PDF 68 KB

B776-A-000008 9/20/1999

Regarding Draft B776/777 DOP.  Includes CDPHE comments on July 7, 1999 draft

Transmitting letter regarding Draft Building 776/777 Decommissioning Operations Plan (DOP).  Includes 
the comments from the Colorado Department of Public Health and Environment (CDPHE) on the 
B776/777 Closure Project DOP, Revision 0, Final Draft, July 7, 1999.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000008.PDF 313 KB

B776-A-000009 9/23/1999

Regarding Draft B776/777 DOP.  Includes EPA comments.

Transmitting letter regarding Building 776/777 Closure Project Decommissioning Operation Plan (DOP).  
Includes the comments from the US Environmental Protection Agency (EPA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000009.PDF 157 KB

B776-A-000010 9/20/1999

Broomfield comments on the Final Draft on B776/777 DOP

Comments on the Final Draft on Building 776/777 Closure Project Decommissioning Operation Plan 
(DOP) from the City of Broomfield.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000010.PDF 276 KB

B776-A-000011 10/27/1999

Forwards the Final DOP for B776/777

Office of Legacy Managment Page 2 of 63

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000005.PDF
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000007.PDF
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000008.PDF
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000009.PDF
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000010.PDF


Forwards the attached [000012] Rocky Flats Environmental Technology Site (RFETS/Site) Building 
776/777 Closure Project Decommissioning Operations Plan (DOP), Revision 0 October 18, 1999.   
Includes responses to written public comments received by the Rocky Flats Field Office (RFFO).  
Written comments were received from the Colorado Department of Public Health and Environment 
(CDPHE), the US Environmental Protection Agency (EPA) and the City of Broomfield.  The enclosed 
responses address each comment individually.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000011.PDF 83 KB

B776-A-000012 10/18/1999

B776/777 DOP, October 18, 1999

Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project 
Decommissioning Operations Plan (DOP), Revision 0 October 18, 1999.  Closure of the Building 
776/777 Cluster is necessary to meet the goals of the Rocky Flats Cleanup Agreement (RFCA) and the 
RFETS Closure Project Baseline (CPB).  The overall project strategy is to prioritize closure activities, 
taking into account personnel, public, and environmental Health and Safety; physical constraints; 
operational and technical issues; management issues; costs; and waster generation issues. Also 
included are comments Response Summary for the Final Draft (7/7/99) of the Building 776/777 
Decommissioning Operations Plan from the Colorado Department of Public Health and Environment 
(CDPHE), US Environmental Protection Agency (EPA) and City of Broomfield.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000012.PDF 24 MB

B776-A-000013 11/5/1999

CDPHE approves B776/777 Closure Project November 3, 1999 DOP

Correspondence from the Colorado Department of Public Health and Environment (CDPHE) receiving 
and reviewing the Final Building 776/777 Closure Project Decommissioning Operations Plan (DOP), 
November 3, 1999.  The plan is acceptable and approval is hereby granted to proceed with B776/777 
decommissioning activities as described within this Rocky Flats Cleanup Agreement (RFCA) Decision 
Document.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000013.PDF 103 KB

B776-A-000014 11/10/1999

Letter submits the Final Building 776/777 DOP, November 3, 1999

Transmittal  the letter submits the Final Building 776/777 Decommissioning Operations Plan (DOP), 
November 3, 1999.  The Final DOP has been revised since it was submitted on October 27,1999, based 
on comments from the Colorado Department of Public Health and Environmental (CDPHE) regarding 
Residues/Mixed Residues and Waste Chemicals sections of the DOP.  The purpose of the changes is to 
make the DOP language consistent with the mixed residue and waste chemical compliance order 
provisions.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000014.PDF 73 KB

B776-A-000015 11/3/1999

RFETS B776/777 DOP, November 3, 1999
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Transmits Rocky Flats Environmental Technology Site (RFETS) Building 776/777 Closure Project 
Decommissioning Operations Plan (DOP), November 3, 1999.  Closure of the B776/777 Cluster is 
necessary to meet goals for Rocky Flats Cleanup Agreement (RFCA) and the Closure Project Baseline.  
The B776/777 Closure Project is managed under the RFETS Closure Project Baseline, which contains 
the life-cycle schedule.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000015.PDF 25 MB

B776-A-000016 9/30/1999

Regards CDPHE inspections of B776/777 RCRA Tank Systems

Colorado Department of Public Health and Environment, Hazardous Materials and Waste Management 
Division Compliance Advisory for September 20 and 27, 1999 inspections of Building 776/777 (RCRA) 
Tank Systems  -  The Division has determined that Rocky Flats Environmental Technology Site (RFETS) 
has failed to adequately implement combustible gas monitoring in certain tank systems which has 
resulted in several deficiencies associated with the requirements for the management of ignitable 
hazardous wastes as specified in the Colorado Hazardous Waste Regulations (CHWR) (6 CCR 1007-3).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000016.PDF 722 KB

B776-A-000017 11/8/1999

RFETS follow-up to B776/777 Compliance Advisory

On October 28, Rocky Flats Environmental Technology Site (RFETS) representatives met with staff 
members of the Colorado Department of Public Health and Environment (CDPHE) and the Colorado 
Attorney General's office to discuss technical issues related to a Compliance Advisory addressing the 
management of certain tanks and equipment in Building 776/777.  At the time, CDPHE representatives 
requested additional information regarding complete gas analytical results (i.e., all gasses measured), 
on venting line ups during purging operations, and verification of the operation of the grounding of the 
FBI Pilot tanks T1/T2 by November 8.  The information contained in this document and in the enclosed 
attachments satisfies that request.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000017.PDF 6 MB

B776-A-000018 11/9/1999

Re removal of piping between B777 and 779 relative to B776/777 DOP

Purpose of Contact: Discusses removal of piping between Buildings 777 and 779 relative to B776/777 
DOP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000018.PDF 72 KB

B776-A-000019 11/8/1999

Self-disclosure of audit findings for B776/777 and 374

Purpose of Contact: Self-disclosure of audit findings for Buildings 776/777 and 374  -  The  Kaiser-Hill 
Company, L.L.C. (K-H) Team conducted a self-assessment of Buildings 776/777 and 374 to evaluated 
the environmental compliance with all applicable regulations and permit requirements.  The B776/777 
assessment is still ongoing while the B374 assessment was completed on November 3, 1999.  The 
following findings are associated with these audits...

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000019.PDF 228 KB
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B776-A-000020 12/9/1999

Forwards the Final B776/777 DOP minor mod 1

Forwards the enclosed Minor Modification 1 to the Final Building 776/777 Decommissioning Operations 
Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000020.PDF 281 KB

B776-A-000021 12/15/1999

CDPHE approval of the proposed B776/777 DOP minor mod 1

This Colorado Department of Public Health and Environment (CDPHE) letter constitutes approval and 
acceptance of the proposed Minor Modification 1 to the B776/777 Decommissioning Operations Plan 
(DOP).  This minor modification is for unit-specific closure information and removal of Resource 
Conservation and Recovery Act (RCRA) Units within Set 62.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000021.PDF 92 KB

B776-A-000024 12/29/1999

B776/777 Cluster Closure Project HASP, December 29, 1999

Building 776/777 Cluster Closure Project Health and Safety Plan (HASP), Revision 0 December 29, 
1999.  The purpose of this Health and Safety Plan is to identify, mitigate, and control/eliminate potential 
safety, health and environmental hazards associated with decommissioning activities in the following 
buildings: 701, 702, 703, 710, 712, 713, 713A, 730, 776, 777, and 781.  Procedures and controls will be 
identified in this HASP that will help prevent and rescue the risk of personnel injury and/or illnessand 
property and/or environmental damage/impacts.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000024.PDF 2 MB

B776-A-000025 6/22/1987

Environmental Assessment - FBI

Letter regarding the Environmental Assessment - Fluidized Bed Incinerator (FBI).  Based on the 
summary findings of this Action Description Memorandum no further assessments are warranted on a 
technical basis. An environmental assessment is now being contemplated due more to political and legal 
reasons.  Listed are Pros and Cons for how best to complete an environmental assessment on the FBI if 
one becomes mandated in the near future.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000025.PDF 134 KB

B776-A-000026 3/11/1987

RFP FBI Radioactive Emissions and Health Risks

Letter regarding the enclosed Rocky Flats Plant Fluidized Bed Incinerator (FBI) Radioactive Emissions 
and Health Risks.  Total emissions, air concentrations and projected radiation doses were calculated for 
both the verification run and for expected routine operations for the RFP FBI.  While these calculations 
do not represent as comprehensive a pathway analysis as has been done previously for all plant 
emissions in the Rocky Flats Environmental Impact Statement (EIS), they do include the major 
contributions to radiation dose and provide estimates of the general significance of the FBI operation on 
public health.
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000026.PDF 671 KB

B776-A-000027 4/9/1987

Fluidized Bed Incinerator (FBI) files reviewed

In an informal meeting of the Fluid Bed Incinerator (FBI), background information on the FBI was 
discussed and files were reviewed.  Of main interest was the status of the incinerator in relation to CDH 
air permitting requirements.  The FBI personnel were told that the time clock for the expiration of the 
Initial Permit would not start until after the inspection.  In retrospect, the questions about the early test 
burns in the FBI seem to hinge on the definition of "operation," and when was this incinerator considered 
operational?

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000027.PDF 306 KB

B776-A-000028 9/14/1994

Completion of Milestone 130020392-TRD-057-94

Submits the attached [000029] Draft Sampling and Analysis Plan (SAP) for Pilot Project No. 6, Building 
777, Rooms 415 and 416.  Submission of this plan completes milestone 130020392.  This plan was 
originally due on August 22, 1994.  It has been delayed due to the lack of contracted resources to 
develop the plan as had originally been anticipated and the need to closely coordinate development with 
the Waste Identification and Characterization Sample Management Office, Field Sampling Team, and 
Statistical Analysis Organizations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000028.PDF 108 KB

B776-A-000029 9/1/1994

SAP B777, Rooms 415/416

Sampling and Analysis Plan (SAP) Building 777, Rooms 415/416, Rocky Flats Plant (RFP) 
(Decontamination & Decommissioning, D&D) US Department of Energy (DOE), September 1994.  The 
goal of this SAP is the characterization of rooms 415 and 416 for hazardous materials.  Information from 
the Chemical Control System, the Waste Stream and Residue Identification and Characterization 
(WSRIC), and interviews with knowledgeable personnel have provided considerable information on 
whathazardous materials have been in these rooms, and where they have been used.  This sampling 
plan is intended as a characterization step, to identify which areas and equipment in rooms 415 and 416 
may be contaminated with hazardous materials.  This sampling will be conducted with sufficient Quality 
Control/Quality Assurance so that any piece of equipment identified as not being contaminated with 
hazardous material will be a prime candidate for disposal as non-mixed waste.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000029.PDF 3 MB

B776-A-000030 9/22/1994

Request for review of HASP

Interoffice correspondence regarding the request review of Health and Safety Plan (HASP) prepared by 
the Environmental Restoration Program Divisions (ERPD) Decontamination and Decommissioning 
(D&D) Group, and any comments by EG&G Rocky Flats, Inc. employees.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000030.PDF 131 KB
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B776-A-000031 3/3/2000

CDPHE approves B776/777 decommissioning unit-specific closure, minor mod 3

Colorado Department of Public Health and Environment (CDPHE) correspondence regarding approval of 
Minor Modification 3 of Building 776/ 777 Decommissioning Operations Plan (DOP).  This includes 
unit-specific closure information for Resource Conservation and Recovery Act (RCRA) units located in 
work sets 7, 11, 26 and 61.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000031.PDF 85 KB

B776-A-000032 2/7/2000

B776/777 Deviation from DES-12 Procurement Requirements

Rocky Mountain Remediation Services (RMRS) correspondence regarding Building 776/777 Deviation 
form DES-210 Procurement Requirements. This deviation request is similar to that granted to buildings 
779 and 771 attached. Also included in this document in Calculation/Technical Basis Cover Sheet and 
Revision Summary.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000032.PDF 414 KB

B776-A-000033 5/29/1996

Hazard Waste Tanks Systems Mgmt Plan Build-Notification of B776 Tanks T1/T2 Draining, Isolation and 
Sampling Completion

Safe Sites of Colorado, L.L.C. (SSOC) correspondence regarding Hazardous Waste Tank Systems 
Management Plan-Notification of Building 776 Tanks T1/T2 Draining, Isolation and Sampling 
Completion. Because of change for a System Category this allows the tanks to be inspected quarterly, 
instead of daily which will be implemented immediately.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000033.PDF 60 KB

B776-A-000034 2/24/2000

CDPHE approval of B776/777 DOP minor mod 2

Colorado Department of Public Health and Environment (CDPHE) formal approval of US Department of 
Energy, Rocky Flats Field Office (DOE/RFFO) February 17, 2000, request for Minor Modification 2 to the 
Building 776/777 Decommissioning Operations Plan (DOP).  The Site had discussed the proposed 
modification with CDPHE technical staff in advance of the formal request, and it was acceptable.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000034.PDF 100 KB

B776-A-000035 3/1/2000

B776/777 DOP minor mod 3

Forwards the enclosed Minor Modification 3 to the Building 776/777 Decommissioning Operations Plan 
(DOP) for review and approval.  This modification includes Resource Conservation and Recovery Act 
(RCRA) unit-specific closure information for units located in Sets 7, 11, 26, and 61.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000035.PDF 744 KB

B776-A-000036 5/17/2000
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Final B776/777 DOP minor mod 4

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) transmits the enclosed Minor 
Modification 4 to the November 3, 1999 Final Building 776/777 Decommissioning Operations Plan 
(DOP).  The modification is being submitted in accordance with Paragraph 127 of the Rocky Flats 
Cleanup Agreement (RFCA) and Operation Order OO-776-374.  also enclosed is a copy of the 
B776/777 Operations Order, OO-776-374.  The approval of this modification needs to be with 7 days of 
this letter.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000036.PDF 1 MB

B776-A-000037 5/23/2000

CDPHE approval: B776/777 DOP minor mod 4

Colorado Department of Public Health and Environment (CDPHE) correspondence acknowledging 
receipt, review, and approval of Minor Modification 4 to the Building 776/777 Decommissioning 
Operations Plan (DOP).  Minor modification submitted by US Department of Energy, Rocky Flats Field 
Office (DOE/RFFO) May 17, 2000; references Operations Order, OO-776-374

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000037.PDF 91 KB

B776-A-000038 9/14/2000

Request to waive 21 day period to initiate B776/777 minor mod 5

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact 
Record requesting to waive twenty one day waiting period to initiate Minor Modification No. 5 to the 
Buildings 776/777 Decommissioning Operations Plan (DOP).  This Modification deals in part with the 
removal of Resource Conservation and Recovery Act (RCRA) Units 94.001, 94.002 and 94.003 in SET 
55.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000038.PDF 62 KB

B776-A-000039 8/22/2000

Underground water pipe leak notification

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact 
Record notifying a underground water pipe leak that supplies cooling to Buildings 776/777.  Requests 
permission to replace the excavated soil from repair of this pipeline in the excavation pit.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000039.PDF 127 KB

B776-A-000040 4/17/2000

Requests approval of additional wastes under Buildings 776/777

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact 
Record requesting approval of additional wastes under Buildings 776/777 Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) management.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000040.PDF 63 KB

B776-A-000041 6/2/2000
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Documents concurrence PCB waste management under 1998 Megarule B776/777

Purpose of Contact: Rocky Flats Environmental Technology Site (RFETS) submits Regulatory Contact 
Record from US Environmental Protection Agency (EPA) to Rocky Mountain Remediation Services, 
L.L.C. (RMRS).  The contact record documents concurrence for the management of Polychlorinated 
Biphenyl (PCB) waste under 1998 Megarule in Buildings 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000041.PDF 494 KB

B776-A-000042 9/11/2000

DOE/RFFO submits Final B776/777 DOP minor mod 5

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) submits Minor Modification No. 5 to the 
Final Buildings 776/777 Decommissioning Operations Plan (DOP).  This modification includes Resource 
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure 
information for RCRA units located in set 55.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000042.PDF 295 KB

B776-A-000043 9/13/2000

CDPHE approval for B776/777 DOP minor mod 5

Colorado Department of Public Health and Environment (CDPHE) letter constituting approval for 
Buildings 776/777 Decommissioning Operations Plan (DOP) Minor Modification No. 5.  This proposed 
modification pursuant to Paragraph 127 of Resource Conservation and Recovery Act (RCRA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000043.PDF 61 KB

B776-A-000044 2/24/2000

CDPHE approval of B776/777 DOP minor mod 2

Colorado Department of Public Health and Environment (CDPHE) letter that constitutes approval of 
Minor Modification No. 2 for Decommissioning Operations Plan (DOP) to the Buildings 776/777, 
pursuant to Paragraph 127 of the Resource Conservation and Recovery Act (RCRA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000044.PDF 74 KB

B776-A-000045 2/7/2000

B776/777 DOP minor mod 2

Kaiser-Hill Company, L.L.C. (K-H) submits Minor Modification No. 2 to the Building 776/777 
Decommissioning Operations Plan (DOP), pursuant to Paragraph 127 of the Resource Conservation 
and Recovery Act (RCRA) for approval.  This agreement is documented in a January 24, 2000 Rocky 
Flats Environmental Technology Site (RFETS) Regulatory Contact Record which discusses the removal 
of 10 feet of ancillary piping associated with RCRA Units 95.915 and 95.016, Tanks 1 and 2.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000045.PDF 283 KB

B776-A-000046 9/19/2000

Walkdown with CDPHE Decommissioning sets B776/777
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Purpose of Contact: E-mail transmits Regulatory Contact Record from Colorado Department of Public 
Health and Environment (CDPHE) to Kaiser-Hill Company, L.L.C. (K-H) of walkdown completion 
Decommissioning sets on Building 776/777, Sets 7, 15, 17, 26, 38, 39, 46, 49, 57 and 62.  All agree that 
these sets are complete.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000046.PDF 112 KB

B776-A-000047 9/13/2000

Approval for B776/777 DOP, minor mod 5

Colorado Department of Public Health and Environment (CDPHE) letter approving Building 776/777 
Decommissioning Operations Plan (DOP) proposed Minor Modification No. 5.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000047.PDF 73 KB

B776-A-000048 10/26/2000

Partial Closure of RCRA Unit 776.1 in B776

Purpose of Contact: E-mail forwarding a Regulatory Contact Record stating a correction of the Units 7 
and 12 to be corrected to 27 and 12 for partial closure of Resource Conservation and Recovery Act 
(RCRA) Unit 776.1 upstairs in Room 208 and 237 in Building 776.  This partial closure consists of the 
container storage area's metal berms.  This contract was submitted by Colorado Department of Public 
Health and Environment (CDPHE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000048.PDF 197 KB

B776-A-000049 9/11/2000

DOE/RFFO submits Final B776/777 DOP minor mod 5

US Department of Energy, Rocky Flats Field Office (DOE/RFFO) submits Minor Modification No. 5 to the 
final Buildings 776/777 Decommissioning Operations Plan (DOP).  This modification includes Resource 
Conservation and Recovery Act (RCRA) units to be added to the DOP and RCRA unit specific closure 
information for RCRA units located in set 55.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000049.PDF 370 KB

B776-A-000050 4/4/1996

USQD for B776 Glove Inspection and Washing Procedure

Kaiser-Hill Company, L.L.C. (K-H) submits an Unreviewed Safety Question Determination (USQD) of 
Building 776 Advanced Size Reduction Facility (ASRF) Glove Inspection and Washing Procedure.  This 
USQD identifies an increase in potential previously analyzed accidents of a spill or fire for B776/777 
while performing inspections.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000050.PDF 726 KB

B776-A-000051 9/18/1996

RCRA Closure Plan for B776 FBI Unit Oil Storage Raschig Ring for T1 and T2
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Rocky Mountain Remediation Services, L.L.C. (RMRS) transmits the Resource Conservation and 
Recovery Act (RCRA) Closure Plan for Building 776 Fluidized Bed Incinerator (FBI) Unit Oil Storage 
Raschig Ring for Tanks T1 and T2 dated September 1996.  Also included are draft transmittal letters to 
US Department of Energy (DOE) and the Colorado Department of Public Health and Environment 
(CDPHE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000051.PDF 531 KB

B776-A-000053 2/13/2001

Forwards Final 776/777 DOP minor mod 6

US Department of Energy (DOE) forwards the Minor Modification No. 6 to the Final Building 776/777 
Decommissioning Operations Plan (DOP).  This modification includes a update to Table 6 of B 776/777 
Resource Conservation and Recovery Act (RCRA) and unit specific closure information for RCRA units 
located in Sets 4, 5, 6, 10, 11, 18, 21, 22, 27, 29, 34, 35, 36 and 52.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000053.PDF 68 KB

B776-A-000054 1/22/2001

Final B776/777 DOP minor mod 6

Minor Modification No. 6 to the Final Building 776/777 Decommissioning Operations Plan (DOP).  This 
modification includes a update to Table 6 of B 776/777 Resource Conservation and Recovery Act 
(RCRA) and unit specific closure information for RCRA units located in Sets 4, 5, 6, 10, 11, 18, 21, 22, 
27, 29, 34, 35, 36 and 52.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000054.PDF 2 MB

B776-A-000055 2/22/2001

CDPHE approval: Final 776/777 DOP minor mod 6

Colorado Department of Public Health and Environment (CDPHE) approves the Modification No. 6 for 
the Building 776/777 Decommissioning Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000055.PDF 72 KB

B776-A-000056 4/3/2001

States Inability to Conduct Daily RCRA Inspections in B776/777

Purpose of Contact: States the Inability to conduct daily Resource Conservation and Recovery Act 
(RCRA) inspections on April 3, 2001 in B776/777.  A power failure occured when a raccoon shorted out 
the transformer, interrupting power.  The criticality  alarm panel was deemed to be inoperable and as a 
result B776/777 was evacuated and daily RCRA inspection of tank/tank systems could not be 
completed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000056.PDF 96 KB

B776-A-000058 2/16/2001

Rad and Non-Rad Characterization Package for B776/777's Satellite Buildings
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Radiological and Non-Radiological Characterization Package for Building 776 / 777's Satellite Buildings.  
The scope of this Package is to prepare a Supplemental Reconnaissance Level Characterization Report 
to the B776/777 RLCR, dated August 1998, for Outbuildings 701, 702, 703, 710, 712, 712B, 713, 713A, 
and 781 and their associated slabs / foundations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000058.PDF 574 KB

B776-A-000060 11/20/2000

B776 Power Pole Installation, Work Package No. 061-00

Soil Disturbance Site Survey Assessment Report: This work package involves excavation to install two 
power poles at locations in the 700 Area.  The locations of each planned excavation are in Individual 
Hazardous Substance Sites IHSS and in areas with suspected elevated radionuclide concentrations 
from the 700 Area processes (and 1969 fire).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000060.PDF 88 KB

B776-A-000062 5/17/2001

B776/777 and 707 combines State/DOE Weekly Status Meeting - Draft Agenda

Building 776/777 and 707 Combined Colorado Department of Public Health and Environment (CDPHE) 
and the US Department of Energy (DOE) Weekly Status Meeting, Draft Agenda.  This meeting 
discusses the Decontamination and Decommissioning (D&D) successfulness of these buildings.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000062.PDF 163 KB

B776-A-000063 6/7/2001

Final B776/777 DOP minor mod 7

US Department of Energy (DOE) forwards Minor Modification No. 7 to the Final Building 776/777 
Decommissioning Operations Plan (DOP).  The modification includes a change to the documentation 
requirements for administrative closure of container storage units.  Also a revision to the requirements 
for remediation waste treatment, which makes these requirements consistent with minor modification 
No. 4, approved May 23, 2000 are included.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000063.PDF 206 KB

B776-A-000064 6/19/2001

Requests modification of approved plan for GB642, Set 6 B776/777

Purpose of Contact: Requests modification of approved Closure Plan for GB642 in Set 6, Building 
776/777 Decommissioning Operations Plan (DOP).  This concerns a Glovebox that is being removed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000064.PDF 74 KB

B776-A-000065 7/12/2001

Discusses air compliance inspection of B707/708 and 776/777

Purpose of Contact: Discusses the air compliance of Building 707/708 and 776/777 with environmental 
and building representatives on, July 11, 2001.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000065.PDF 95 KB
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B776-A-000066 6/27/2001

CDPHE approval: Final 776/777 DOP minor mod 7

Approval for the, Minor Modification No.7 to the Building 776/777, Decommissioning Operations Plan 
(DOP) pursuant to Paragraph 127.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000066.PDF 72 KB

B776-A-000067 7/30/2001

Requesting concurrence of five container storage areas in RCRA Unit 777.1

Requesting concurrence with the administrative closure of five container storage areas located in 
Resource Conservation and Recovery Act (RCRA) Unit 777.1.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000067.PDF 428 KB

B776-A-000068 6/19/2001

Approval for staging of RCRA hazardous waste containers

Purpose of Contact: Regarding approval for staging of Resource Conservation and Recovery Act 
(RCRA) hazardous waste containers in Room 144, Building 776 during repack operations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000068.PDF 123 KB

B776-A-000069 2/28/2001

Notification of Partial Closure of Unit 90.99 in B776

Purpose of Contact: Regarding notification of Partial Closure of Unit 90.99 in the basement of Room 
127, Metal Berm, Building 776 [SET 68].

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000069.PDF 84 KB

B776-A-000070 8/2/2001

776/777 Complex Out-Buildings and Structures

Response to Kaiser-Hill Company, L.L.C. (K-H) Letter on Demolition of Building 776/777 Out-Buildings 
and Structures dated July 27, 2001.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000070.PDF 82 KB

B776-A-000071 8/28/2001

Approval to use B776 Rm 131 for Repack, Packing, Sampling and Venting Used Oils

Regulatory Contact Record: Approval to use Room 131 in Building 776 for Repack, Packing, Sampling 
and Venting of Used Oils.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000071.PDF 72 KB

B776-A-000072 4/29/2001
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CDPHE, HZMD Hazardous Waste Inspection Report for B776/777

Submits the enclosed Colorado Department of Public Health and Environment (CDPHE) Hazardous 
Waste Management Division (HZMD), Hazardous Waste Inspection Report.  Closure of the March 15, 
2001 Compliance Inspection of Buildings 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000072.PDF 218 KB

B776-A-000073 8/30/2001

Intent to Render the Life Safety/Disaster Warning System

Notification of intent to render the Life Safety/Disaster Warning System out-of-commission in Building 
776/777 out-building and structures.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000073.PDF 167 KB

B776-A-000074 8/29/2001

Re approval to move Gloveboxes from B707 to 776/777 and manage as remediation waste under RFCA

Purpose of Contact: Approval to move Gloveboxes for Building 707 to B776/777 and manage as 
remediation waste under Rocky Flats Cleanup Agreement (RFCA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000074.PDF 131 KB

B776-A-000075 9/18/2001

Supplements to PDSR for 776/777 Cooling Tower Decommissioning

Supplements to Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling Tower 
Decommissioning.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000075.PDF 2 MB

B776-A-000076 9/18/2001

Forwards the B776/777 Cooling Tower Decommissioning PDSR

Forwards the attached [000077] Building 776/777 Cooling Tower Decommissioning Pre-Demolition 
Survey Report (PDSR) for review and comment.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000076.PDF 99 KB

B776-A-000077 9/7/2001

PDSR, Building 776/777 Cooling Towers and Support Buildings

Pre-Demolition Survey Report (PDSR), Buildings 702, 703, 712, 712A, 713 and 713A (Building's 
776/777's Cooling Towers and Support Buildings), 776/777 Closure Project, Revision 1; September 7, 
2001.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000077.pdf 30 MB

B776-A-000078 9/10/2001

Submits the PDSR for 776/777 Cooling Tower Decommissioning
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Submits the attached [000077] Pre-Demolition Survey Report (PDSR) for Buildings 776/777 Cooling 
Tower Decommissioning.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000078.PDF 84 KB

B776-A-000079 9/26/2001

Forwards additions to PDSR for 776/777 Cooling Tower Decom Char Report

Forwards enclosed additions to the attached [000077] Pre-Demolition Survey Report (PDSR) for 
Buildings 776/777 Cooling Tower Decommissioning Characterization Report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000079.PDF 206 KB

B776-A-000080 5/1/2001

Lead Compliance Plan 707/776/777 Closure Project

Lead Compliance Plan 707/776/777 Closure Plan, Revision 1, May 2001.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000080.PDF 284 KB

B776-A-000081 10/15/2001

Venting of gas cylinder bottles in B776/777

Purpose of Contact: Information regarding the venting of gas cylinder bottles in Buildings 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000081.PDF 90 KB

B776-A-000082 1/14/2002

Discusses the results of walk down on completion of Sets 10, 24, 29, 31 and 74

Purpose of Contact: Discusses the results of the walk down with Kaiser-Hill Company, L.L.C. (K-H) 
performed on Sets 10, 24, 29, 31 and 74, which has completed decommissioning in Building 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000082.PDF 57 KB

B776-A-000083 2/28/2002

Modification No. 8 to B776/777 DOP and Paragraph 127 of RFCA

Submits the enclosed Modification No. 8 to the Building 776/777 Decommissioning Operations Plan 
(DOP) and Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA) for approval.  This 
modification includes: (1) termination of the Mixed Residue consent Order for Tank Systems in 776/777; 
(2) transfer of management of the Process Waste Tanks from the RCRA Permit to the DOP; and (3) 
submittal of Unit-specific closure information sheets for the remaining Mixed Residue Systems and 
Overhead Piping and for the Process Waste Tanks.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000083.PDF 2 MB

B776-A-000084 2/13/2002

Request for extension to the Mixed Residue Consent Order
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Purpose of Contact: Following the consultative process, Building 776/777 Environmental Compliance 
personnel requested that the Mixed Residue Consent Order be either terminated or extended to meet 
the Decontamination and Decommissioning (D&D) schedule for the Project.  A Draft Minor Modification 
(No. 8) to the 776/777 Decommissioning Operations Plan (DOP), along with a table of clarification was 
provided to the Colorado Department of Public Health and Environment (CDPHE) to help justify this 
proposal.  On February 13, 2002, CDPHE notified Kaiser-Hill Company, L.L.C. (K-H) that they would 
support extending the Mixed Residue compliance schedule.  However, the process to extend a Consent 
Order compliance deadline is not a DOP Mod.  Therefore, a request for a change shall be submitted in 
writing and shall include the commitment date to be changed, the length of the change, the cause for the 
change, and any related regulatory milestone or enforceable commitment date that may be affected if 
the change is granted.  Minor mod 8 will consist solely of closure plans for specific Resource 
Conservation and Recovery Act (RCRA) units within the building.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000084.PDF 110 KB

B776-A-000085 4/8/2002

Discusses anonymous letter concerning contamination issues in Buildings 771/776

Discusses anonymous letter concerning contamination issues in Buildings 771 and 776.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000085.PDF 80 KB

B776-A-000086 4/4/2002

Building 776/777 DOP the final minor modification No. 8

This letter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of 
the Rocky Flats Cleanup Agreement (RFCA).  Pursuant to Section 4.5.2 of the Building 776/777 
Decommissioning Operations Plan (DOP) the final modification No. 8 is being submitted.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000086.PDF 2 MB

B776-A-000088 2/13/2002

Request for Extension to the Mixed Residue Consent Order

Purpose of Contact: The Building 776/777 Environmental Compliance personnel request that the Mixed 
Residue Consent Order be either terminated or extended to meet the Decontamination and 
Decommissioning (D&D) schedule for the Project.  (See also: Minor Modification No. 8)

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000088.PDF 106 KB

B776-A-000089 3/18/2002

Requests approval to start D&D operations for Set 64

Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (D&D) 
operations for Set 64 of the Draft Building 776/777 Decommissioning Operations Plan (DOP) 
Modification No. 8.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000089.PDF 197 KB

B776-A-000090 3/26/2002

Requests approval to start D&D operations for Set 78
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Purpose of Contact: Requests approval to start the Decontamination and Decommissioning (D&D) 
operations for Set 78 of the Draft Building 776/777 Decommissioning Operations Plan (DOP) 
Modification No. 8.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000090.PDF 237 KB

B776-A-000091 5/1/2002

CDPHE approval, DOP minor mod no. 8

The Colorado Department of Public Health and Environment (CDPHE) constitutes approval and 
acceptance of the proposed modification pursuant to Paragraph 127 of the Rocky Flats Cleanup 
Agreement (RFCA).  The Agency approves the Minor Modification No. 8 to the Building 776/777 
Decommissioning Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000091.PDF 69 KB

B776-A-000092 12/28/1999

Requesting approval to remove fences (cages) around Unit 777.1, Room 430, area 2 and 3 in B776/777

Purpose of Contact: Requesting approval to remove the fences (cages) around Unit 777.1, Room 430, 
area 2 and 3 in Building 776/777 for Decontamination and Decommissioning (D&D) on Gloveboxes.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000092.PDF 49 KB

B776-A-000093 1/13/2000

Purpose of Record: B776/777 vapor degreaser piping removal

Purpose of Contact: Discusses the Building 776/777 vapor degreaser piping removal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000093.PDF 61 KB

B776-A-000094 9/30/1999

Discusses NEPA determination for B776/777 remote operations size reduction

Discusses National Environmental Policy Act (NEPA) determination for Building 776/777 remote 
operations size reduction system.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000094.PDF 82 KB

B776-A-000095 9/27/1999

AQM review of remote operations size-reduction system for B776

Air Quality Management (AQM)/Radian International reviews the remote operations size-reduction 
system for Building 776 and provides their evaluation.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000095.PDF 172 KB

B776-A-000096 2/12/1999

Concerns relating to Closeout of January 6, 1999 Inspection of B776/777
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Concerns relating to the Closeout of the January 6, 1999 Inspection of Building 776/777.  The Colorado 
Department of Public Health and Environment (CDPHE) requests additional information regarding the 
characterization of the treatability study test materials that were located in a cargo container to the south 
of Building 707.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000096.PDF 424 KB

B776-A-000097 5/17/2002

CDPHE provides comments on 776/777 tour

The Colorado Department of Public Health and Environment (CDPHE) provides comments on the tour of 
Buildings 776/777 that was given May 14, 2002.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000097.PDF 207 KB

B776-A-000098 8/30/2001

Comments for CDPHE of 776 Cooling Tower tour

Provides comments from the Colorado Department of Public Health and Environment (CDPHE) of the 
776 Cooling Towers tour.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000098.PDF 197 KB

B776-A-000099 4/29/2002

Provides updated information regarding LLM Cargo Container at 964 yard

Purpose of Contact: Provides updated information regarding Low-Level Mixed (LLM) Cargo Container at 
964 yard.  Due to suspension of operations of heavy equipment within the 776/777 project, relocation 
will be postponed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000099.PDF 74 KB

B776-A-000100 4/19/2002

Discusses LLM Cargo Container at 964 yard

Purpose of Contact: Discusses the Low-Level Mixed (LLM) Cargo Container at 964 yard, and indicates 
the not being a Resource Conservation and Recovery Act (RCRA) nor Comprehensive Environmental 
Response, Compensation and Liability Act (CERCLA) area.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000100.PDF 79 KB

B776-A-000101 4/4/2002

Discusses the repack operationd of LLM or TRM in SRV of B776

Purpose of Contact: Discusses the repack operations of Low-Level Mixed (LLM) and/or Transuranic 
Mixed (TRM) in the non-permitted Size Reduction Vault (SRV) airlock of Building 776.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000101.PDF 78 KB

B776-A-000102 3/26/2002
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Re: Approval to start D&D operations for RCRA Set 78 in 776/777

Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) has completed a 
review of draft Building 776/777 Decommissioning Operations Plan (DOP) Modification No. 8.  
Subsequent comments have been incorporated, and the revised Closure Information Sheets have been 
approved.  A revised mod 8 will be re-submitted to US Department of Energy, Rocky Flats Field Office 
(DOE/RFFO) for forwarding to CDPHE.  Permission to proceed with the Decontamination and 
Decommissioning (D&D) of Resource Conservation and Recovery Act (RCRA) Set 78 (Overhead 
Piping) per the enclosed closure information sheets while mod 8 is being revised and approved.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000102.PDF 220 KB

B776-A-000103 6/10/2002

Letter provides notification of conducting active decommissioning of B776 processes

Letter provides notification of conducting active decommissioning of Building 776 processes.  The Rocky 
Flats Field Office (RFFO) has agreed to formally notify in writing prior to the removal of individual effluent 
samplers for service.  This letter provides that notification.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000103.PDF 131 KB

B776-A-000104 6/2/2002

CDPHE approves the extension to the B776/777 Mixed Residue Consent Order Commitment Date

The Colorado Department of Public Health and Environment (CDPHE) approves the extension to the 
B776/777 Mixed Residue Consent Order Commitment Date.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000104.PDF 157 KB

B776-A-000105 6/20/2002

Discusses tour of B776/777 on June 20, 2002

Discusses the tour of Building 776/777 and the sets in question that was taken on June 20, 2002 by the 
Colorado Department of Public Health and Environment (CDPHE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000105.PDF 148 KB

B776-A-000106 7/1/2002

B707/776/777 Cargo Loading

Building 707, 776 and 777 cargo loading current process per PRO-1285.  Includes schedule and 
changes to be implemented with photographs of the docks and a map.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000106.PDF 345 KB

B776-A-000107 7/25/2002

Discusses Characterization of FBI Pilot Incinerator, B776

Purpose of Contact: Discusses the contact record documents, regarding characterization of the Fluidized 
Bed Incinerator (FBI) Pilot Incinerator, Room 135, Building 776.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000107.PDF 94 KB
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B776-A-000108 8/8/2002

Discusses ER RSOP Notification No. 02-10 IHSS Group 300-1

Purpose of Contact: Discusses and resolves several issues of the Environmental Restoration (ER) 
Rocky Flats Cleanup Agreement Standard Operating Protocol (RSOP) Notification No. 02-10, Individual 
Hazardous Substance Site IHSS Group 300-1 and Industrial Area Sampling and Analysis Plan (IASAP) 
Addendum No. IA- 02-08 (Building 776).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000108.PDF 64 KB

B776-A-000109 9/5/2002

Minor Mod No. 9 to B776/777 DOP

This letter constitutes approval and acceptance of the minor modification pursuant to Paragraph 127 of 
Rocky Flats Cleanup Agreement (RFCA), to Section 4.5.2 of the Building 776/777 Decommissioning 
Operations Plan (DOP).  This modification No. 9 to the DOP includes submittal of the unit-specific 
closure information sheet and drawing for Set 82.  This includes all concrete secondary containment 
areas that provided containment for RCRA.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000109.PDF 379 KB

B776-A-000110 10/1/2002

Approves Minor Mod No. 9 to Building 776/777 DOP

The Colorado Department of Public Health and Environment (CDPHE) approves the Minor Modification 
No. 9 to the Building 776/777 Decommissioning Operations Plan (DOP).  This constitutes approval and 
acceptance of the proposal modification in accordance with Sector 4.5.2 of the DOP and pursuant to 
Paragraph 127 of the Rocky Flats Cleanup Agreement (RFCA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000110.PDF 102 KB

B776-A-000111 9/14/2000

Walkdown with CDPHE of completed decommissioning sets

Purpose of Contact: Personnel listed participated in a walkdown of Sets 7, 15, 17, 26, 38, 39, 46, 57, 
and 62 in Building 776/777.  The purpose of the walkdown was for all parties to come to agreement that 
these sets are considered complete.  None of the parties raised any questions or concerns regarding the 
completion of the sets.  Therefore, all agree that these sets are complete.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000111.PDF 56 KB

B776-A-000112 10/25/2000

Notification of Partial Closure of Unit 776.1, Rooms 208 and 237
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Purpose of Contact: Section 4.5.2, Closure Documentation of the Building 776/777 Closure Project 
Decommissioning Operations Plan (DOP), states that "portions of a RCRA-regulated unit may be 
removed prior to submittal of the required unit-specific closure information upon engagement of the 
consultative process and concurrence of the LRA."  In accordance with this section the Colorado 
Department of Public Health and Environment (CDPHE) was contacted to request that the State approve 
partial closure of Unit 776.1, Room 208 and 237 prior to submittal of a minor modification to the DOP for 
closure of these units.  This request covers partial closure of the container storage area's metal berms in 
Rooms 208 and 237 by ... This request was evaluated and in accordance with Section 4.5.2 approved 
the treatment and removal of the metal berms as described.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000112.PDF 86 KB

B776-A-000113 2/1/2001

Notification of Partial Closure of Unit 94.007 and 94.008

Purpose of Contact: Section 4.5.2, Closure Documentation of the Building 776/777 Closure Project 
Decommissioning Operations Plan (DOP), states that "portions of a RCRA-regulated unit may be 
removed prior to submittal of the required unit-specific closure information upon engagement of the 
consultative process and concurrence of the LRA."  In accordance with this section the Colorado 
Department of Public Health and Environment (CDPHE) was contacted to request that the State approve 
partial closure of Unit 94.007 (Tank 360) and 94.008 (Tank 370) in Room 134, Building 776 prior to 
submittal on a minor modification to the DOP for closure of these units.  These tanks have been drained 
and meet the definition of physically empty under the Mixed Residue Consent Order.  This request 
covers partial closure of the container storage area's metal berms in Room 134 by ... This request was 
evaluated and approved.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000113.PDF 101 KB

B776-A-000114 12/6/2000

Notify CDPHE of small Vacuum Accumulator Tank

Purpose of Contact: On a walkdown of Set 11 in Building 777 Room 134 East, one additional small 
mixed residue Vacuum Accumulator Tank was identified beneath Glovebox 747 in addition to the five 
known vacuum accumulators in this room.  This tank, which will be labeled as V-747A, has approximate 
dimensions of six inches diameter by one foot high.  This tank and the associated vacuum pump were 
drained in January 2000 under Integrated Work Control Program (IWCP) Work Package T0100104, 
which also included draining the other vacuum accumulator tanks and pumps in 777.  The vacuum 
accumulators all contained F-listed oil/solvent mixtures. Colorado Department of Public Health and 
Environment (CDPHE) staff agreed with the proposed path forward, which is to include closure 
information for this tank system with the Set 11 closure information currently being prepared as a 
Decommissioning Operations Plan (DOP) modification.  The Project will conduct closure by removal and 
manage the tank system as mixed waste.  The tank does not need to be added to the Mixed Residue 
Consent Order at this time since it is already physically empty.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000114.PDF 89 KB

B776-A-000115 10/31/2000

Document follow-up actions to three previous contacts
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Purpose of Contact: To document follow-up actions to three previous contacts made regarding activities 
in the Size Reduction Vault in Building 776.  On April 4, 2000, an issue was identified regarding possibly 
up to 20 cans of Ball Mill Sludge (mixed waste) believed to be located in the SRV.  The issue was 
entered into ECATS (#1335) and self-identified to Colorado Department of Public Health and 
Environment (CDPHE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000115.PDF 108 KB

B776-A-000116 10/10/2000

Request for approval of removal of any cage or non-load bearing wall

Purpose of Contact: Decontamination and Decommissioning (D&D) personnel in Building 776/777 are 
planning to remove many of the cages and non-load bearing walls within the building.  In the past, we 
have requested permission on a case-by-case basis for removal of walls or cages associated with 
Resource Conservation and Recovery Act (RCRA) units.  CDPHE agreed with the request, with the 
following stipulations:

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000116.PDF 91 KB

B776-A-000117 10/5/2000

Notification of planned entry into SRV in B776 / Room 146

Purpose of Contact: Regarding the planned entry into the Size Reduction Vault in Building 776, Room 
146, one of the activities includes a verification that three tanks (Ball Mill Washer, Collection Pan and 
Annular Tank) are physically empty in accordance with the Mixed Residue Tank Plan.  It is suggested 
that the Ball Mill Washer and Collection Pan will be visually verified and that Colorado Department of 
Public Health and Environment (CDPHE) consider an audible verification (i.e., tapping) for the Annular 
Tank.  It was agreed, that for this one case, this would be an acceptable approach.  If the results indicate 
no liquids are present, then this tank (not the tank "system") will be considered physically empty in 
accordance with the Plan.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000117.PDF 79 KB

B776-A-000118 8/22/2000

Request permission to leave mixed residue container in storage unit

Purpose of Contact: A container of mixed residue dry combustibles that failed Real Time Radiography 
(RTR) for 10 ml free liquids is currently being stored in Unit 776.1, Room 127, which is not permitted for 
liquids.  During the monthly compliance meeting with Colorado Department of Public Health and 
Environment (CDPHE) (August 22), it was proposed leaving the drum in Rm. 127 because As Low As 
Reasonably Achievable (ALARA) concerns outweigh liquid concerns in this instance.  CDPHE agreed 
with this approach but requested additional information regarding the container.  The following 
information is taken from a Waste Environmental Management System (WEMS) report: Unit: 776.1, 
Room 127; Stack 10; Package ID D650521002205004; Waste Type REM; IDC, 0330 combustibles, Dry; 
EPA Codes: F001/F002; Notes: RTR reject May 26, 1999 free liquids and no rigid liner.  A review of the 
RTR report verified that the container had been rejected for 10 ml of liquid.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000118.PDF 78 KB

B776-A-000119 8/14/2000

Discovery of four 1-gal paint cans marked "FBI Ash"
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Purpose of Contact: Discussion regarding the proposed management of four paint cans, marked FBI 
Ash, discovered in Room 135 (Pilot Fluidized Bed Incinerator [FBI] an interim status treatment unit).  
These cans are located in an area under a portion of the Unit, with gloveports on one side and a 3.5' x 
3.5' metal plate with small filter on the other side.  This material will be managed as remediation waste 
and based on process knowledge the material in the cans is assumed to be hazardous waste.  
Therefore, the outside of the glove access area has been labeled with four "Hazardous Waste" labels 
and the cans have been placed on a weekly inspection schedule, until the waste can be characterized 
and dispositioned.  To facilitate the characterization and disposition process the environmental 
compliance group will work with radiological safety and operations personnel to determine the safest and 
most efficient access to these cans.  After access has been gained, the waste will be characterized and 
dispositioned.  This may be based on additional process knowledge (i.e. personnel interviews), 
analytical data or other appropriate means.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000119.PDF 89 KB

B776-A-000120 8/11/2000

Request permission to remove a 7'x7' section of the wall

Purpose of Contact: Colorado Department of Public Health and Environment (CDPHE) was called 
August 11, 2000 to request permission to open a seven feet by seven feet opening in the wall between 
Room 152 (north end) RCRA Unit 90.85 (Mixed Redsidue Storage Area) and Room 154 to expedite 
removal of shelving / storage racks from the Rm. 152 Pyrochemical Vault.  On June 20, CDPHE granted 
approval to remove all shelving / storage racks in Rm. 152 Vault without triggering RCRA closure.  
[Reference: June 20, 2000 Contact Record giving permission to remove shelving / storage racks in Rm. 
152 Pyrochemical Vault.]  In order to receive approval, we had to demonstrate that the shelving / racks 
did not come in contact with RCRA waste.  Radioactive monitoring (scans, swipes, smears) were used 
to demonstrate that the shelves/racks were free of contamination and therefore had never come into 
contact with hazardous waste.  On August 14, 2000, CDPHE granted approval for the wall removal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000120.PDF 96 KB

B776-A-000121 8/11/2000

Request for variance from Permit requirement

Purpose of Contact: Re Unit 776.2, Aqueous Process Waste Collection and Storage Unit (Tanks: T-1A 
[Unit 776.2A]; T-1B [Unit 776.2B]; T-2A [Unit 776.2C]; and T-2B [Unit 776.2D]).  During a phone 
conversation with Colorado Department of Public Health and Environment (CDPHE), a variance was 
requested from unit specific requirements for overfill prevention requirements for Tanks T-1A and T-1B.  
The Unit specific operating requirements for these units requires that overfill prevention is met by 
"bypassing to an empty tank."  The requested variance would allow waste to be placed in both tanks 
provided that the equivalent operating volume of one tank (1200 gallons) is maintained.  Operating 
records showing the transfer in and out of these tanks would be used to verify compliance with this 
requirement.  The only waste stream that flows directly to these tanks is from two decontamination 
showers.  RCTs maintain control of these showers.  All other waste must be manually transferred.  
CDPHE evaluated this request and approved it with the following stipulation: If changes are made t this 
system, a Permit modification will be submitted to CDPHE within 90 days.  Authorization to provide 
overfill protection to these tanks in the manner described above will terminate on November 9, 2000.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000121.PDF 104 KB

B776-A-000122 8/7/2000

Notification of planned entry into Chemical Exclusion Area
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Purpose of Contact: On August 7, 2000, the planned entry into the Chemical Exclusion Area in Building 
776 idendified as Room 135, Fluidized Bed Incinerator (FBI) Gloveboxes was discussed with Colorado 
Department of Public Health and Environment (CDPHE).  Work was planned to enter this area and that 
any chemicals found in this area will be managed in accordance with the 776 Decommissioning 
Operations Plan (DOP) and applicable regulations.  Once this entry has been bade the chemical 
exclusion area will be deleted and the requisite inspection stopped.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000122.PDF 68 KB

B776-A-000123 7/27/2000

Purpose of Contact: Request permission to temporarily store bottled liquid

Four 4-liter bottles of liquid hazardous waste, which are covered by the Site Treatment Plan Consent 
Order, require sampling for radiological and Resource Conservation and Recovery Act (RCRA) 
characterization.  Building 776 personnel would like to conduct sampling in Glovebox J-176 (the "Barrel 
Dump" Glovebox on the Advanced Size Reduction Facility [ASARF]) and leave the bottles in the 
glovebox until analytical results are obtained.  GB J-176 is part of RCTRA Unit 776.3, which is permitted 
for treatment.  This glovebox is also shown on the drawing for RCRA container storage Unit 776.1, but it 
is not shown for bottle storage as the other two ASRF gloveboxes are.  The four bottles carry EPA waste 
code F001, which is authorized in both Unit 776.1 and Unit 776.3.  Even though this glovebox is 
permitted for treatment rather than storage, Colorado Department of Public Health and Environment 
(CDPHE) grants permission to temporarily store these bottles until analytical results are evaluated and 
the bottles can be packed into a container, with the understanding that no other activities are conducted 
in the glovebox until the bottles are removed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000123.PDF 85 KB

B776-A-000124 7/25/2000

Purpose of Contact: Request permission to remove non-load-bearing walls

Room 159, which is part of Permitted Storage Unit 776.1, contains a partition wall separating Room 159 
from Room 159A and a cinderblock wall within Rm. 159.  These walls did not contact hazardous waste, 
and do not require Resource Conservation and Recovery Act (RCRA) closure.  However, because they 
are located within the boundaries of the RCRA storage unit and are shown on the drawing in the permit, 
permission was requested from Colorado Department of Public Health and Environment (CDPHE) to 
remove the walls.  Permission was granted.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000124.PDF 64 KB

B776-A-000125 7/17/2000

Purpose of Contact: Notification of materials found in Horizontal Accelerator

July 14, 2000 - During decommissioning activities in Set 37, Room 454, Building 777, Decontamination 
and Decommissioning (D&D) workers opened the entry door to the Horizontal Accelerator.  Without 
entering this confined space, workers identified that this structure contained paper, boxes, machine parts 
and bottles containing liquids.  Because of the length of the structure, lack of adequate lighting and the 
inability to enter the structure, not all items could be accurately identified.  The materials that were visible 
had been placed on shelf-like structures that run the length of the accelerator.  Management invoked 
Standing Order 65 for the Management of Unknowns to control access to the area.  July 17, 2000 - Calls 
to Colorado Department of Public Health and Environment (CDPHE) were unsuccessful.  It is possible 
that the bottles containing liquids are regulated under the Chemical Consent Order.  An entry plan is 
being developed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000125.PDF 78 KB
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B776-A-000126 7/6/2000

Purpose of Contact: Applicability of 15-day management time limit for reactive chemicals

On June 21, Building 776 notified Colorado Department of Public Health and Environment (CDPHE) that 
there was a potential that reactive chemicals (i.e., Picric Acid) would be found in Fume Hoods 28 and 29 
in Room 445 of Building 776.  Subsequent to this initial notification, a visual inspection of the fume hoods 
identified several containers.  All containers were labeled as to their content but all are secondary 
containers.  None of the containers were labeled as containing either Picric Acid or Perchloric Acid.  
However, interviews with personnel that worked in the area indicate that Picric Acid was used in the 
hood.  Building personnel in conjunction with Radian are preparing a sampling plan to evaluate the 
hoods, sinks, drains, sump and all chemical containers.  The purpose of this sample event is to 
determine whether or not reactive chemicals are present.  The Reactive Chemical Management Plan 
requires the management of reactive chemicals within 15 days after confirmation of their existence.  US 
Department of Energy, Rocky Flats Field Office (DOE/RFFO) representatives have questioned whether 
the 15-day time limit for management of reactive chemicals was triggered with the June 21 notification.  
Per Colorado Department of Public Health and Environment (CDPHE), the 15-day time limit would 
trigger when (and if) sampling indicated that reactive chemicals were present.  Upon confirmation that 
reactive chemicals were present, building personnel would have 15 days to move the chemicals to 
Building 881 for treatment or submit a management plan to CDPHE for approval.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000126.PDF 95 KB

B776-A-000127 7/5/2000

Purpose of Contact: Clarification regarding the applicability of the P. E. Certification

The Rocky Flats Environmental Technology Site (RFETS/Site) Permit and the Interim Status Closure 
Plan require that Resource Conservation and Recovery Act (RCRA) closure (including Clean Closure by 
Decontamination and Debris Treatment) be certified by "an independent registered engineer."  A 
Professional Engineer (P. E.) Certification is not required for closure by removal.  The Building 776/777 
Decommissioning Operations Plan (DOP) does not specify requirements for P. E. certification for 
closure.  Discussion follows.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000127.PDF 93 KB

B776-A-000128 7/5/2000

Purpose of Contact: Approval of Interim Storage Area in Building 777

The Colorado Department of Public Health and Environment (CDPHE) was contacted by phone to 
request approval of establishing an Interim Storage Area (ISA) for mixed residue liquid wastes in Room 
130 B, Building 777.  This unit would store a maximum of 200 liters of liquid mixed residue wastes.  After 
completing the discussion, CDPHE approved the request.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000128.PDF 72 KB

B776-A-000129 6/21/2000

Purpose of Contact: Notifiy CDPHE of concern in Chemical Exclusion Areas
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Per previous notification to Colorado Department of Public Health and Environment (CDPHE) of planned 
entry into two Chemical Exclusion Areas in Fume Hoods 28 and 29 in Room 445, Set 43.  Today one of 
the workers who previously did work in the fume hoods said they may have used Picric Acid.  The 
Building 776 Chemical Control Administrator notified site Subject Matter Experts (SME) for reactive 
chemicals (Radian Corporation) who will assess the situation and advise how to proceed.  The hoods 
have been out of service for ten years or more.  CDPHE would like to be kept updated on the activities.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000129.PDF 71 KB

B776-A-000130 6/20/2000

Purpose of Contact: Obtain approval to remove shelving / storage racks

The Colorado Department of Public Health and Environment (CDPHE) was contacted to request 
permission to remove storage racks / shelving on which radioactive mixed wastes were stored in the 
Pyrochemical Vault (Room 152, Unit 90.85) and B-Vault (Interim Storage Area [ISA] Room 478, Unit 
2501) without first submitting a minor modification to the Decommissioning Operations Plan (DOP).  The 
position was that the removal of this type of equipment was not regulated under Resource Conservation 
and Recovery Act (RCRA) Closure.  CDPHE agreed and approved this request.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000130.PDF 147 KB

B776-A-000132 6/16/2000

Purpose of Contact: Proposeal for Clean Closure in accordance with 776/777 DOP

Building 776/777 Environmental Compliance is requesting approval to conduct Clean Closure activities 
for the following Units: 90.85 (Room 152 Pyrochemical Vault Set 53); 2501 (Room 478 B-Vault Interim 
Storage Area [ISA] Set 46); and 777.1 (Room 448 Set 32 NDT Vault).  DOP 4.5.1.1 RCRA regulated 
units may be "clean closed" either by documenting the absence of contamination or by decontaminating 
the unit.  For units having a complete, detailed operating history, clean closure will be demonstrated 
when the following criteria are met ... since no decommissioning activities are required for closure of 
these units, 776/777 Environmental Compliance is requesting that a Contact Record certifying Clean 
Closure be accepted in lieu of a minor modification to the DOP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000132.PDF 114 KB

B776-A-000133 6/12/2000

Purpose of Contact: Notification of planned entry into Chemical Exclusion Areas

A phone message was left with the Colorado Department of Public Health and Environment (CDPHE) on 
June 12 regarding the planned entry into the following Chemical Exclusion Areas in Building 777: Room 
452, Glovebox 034 (chemicals visible in GB); Room 452, Downdraft 14/24 (GB 206*532) (unknown if 
chemicals are present).  A message was also left on June 13 regarding the planned entry into the 
following Chemical Exclusion Areas in 776: Room 146, Size Reduction Vault (unknown if chemicals are 
present); Rm. 146A, Size Reduction Vault Airlock (unknown if chemicals are present); Rm. 146C, Size 
Reduction Vault Airlock (unknown if chemicals are present).  Planning is underway for work in these 
areas.  They will be entered in the next month or so.  Any chemicals found in these areas will be 
managed in accordance with the 776 Decommissioning Operations Plan (DOP) and applicable 
regulations.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000133.PDF 86 KB

B776-A-000134 5/10/2000
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Purpose of Contact: Obtain approval to decommission racks in Rm. 448 NDT Vault

Permission was requested from Colorado Department of Public Health and Environment (CDPHE) to 
remove racks on which radioactive wastes were stored in the NDT Vault (RCRA Permitted Unit 777.1) 
without first submitting a minor modification to the Decommissioning Operations Plan (DOP).  The 
question of the regulatory status of the racks in this Unit revolve around the issue of whether the racks 
are an integral part of the Unit and did the racks come in contact with listed waste?  RCRA mixed wastes 
that were stored in this Unit were first placed into double walled small canisters that were both lead-lined 
and contain a water wall.  The storage racks never came into contact with RCRA hazardous waste and 
as a result would be managed as Surface Contaminated Object (Low-Level Waste).  Evidence to 
support the position the racks never came into contact with RCRA waste is evidenced by the ambient 
radioactivity in the area.  If a release had occurred, the Unit would be a High Contamination Area.  
Neither supplied air nor respirators are required to enter this area.  A subsequent e-mail from CDPHE 
grants approval to go ahead with 448 decommissioning.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000134.PDF 117 KB

B776-A-000135 4/17/2000

Purpose of Contact: Notification of entry into Chemical Exclusion Area

Building 776/777 personnel intend to enter a Chemical Exclusion Area (an airlock identified as 146A) 
subject to the Chemical Consent Order.  The purpose of this entry is work on the LSDW system.  In 
addition, about a month ago, 776/777 personnel entered into a Chemical Exclusion Area for the purpose 
of sampling chemicals.  Chemicals in Glovebox 399 were taken.  Results are pending. Colorado 
Department of Public Health and Environment (CDPHE) was not notified prior to entering GB 399, as 
personnel believed that an agreement with CDPHE had been reached excluding the facility from this 
requirement.  A subsequent conversation with CDPHE clarified that they would still like to be notified 
prior to entry into Chemical Exclusion Areas.  In the future, CDPHE will be notified prior to entry into 
Chemical Exclusion Areas.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000135.PDF 79 KB

B776-A-000136 2/13/2002

Purpose of Contact: Request for extension to the Mixed Residue Consent Order

Following the consultative process outlined in the Rocky Flats Cleanup Agreement (RFCA, 1996), 
Building 776/777 Environmental Compliance personnel requested that the Mixed Residue Consent 
Order be either terminated or extended to meet the Decontamination and Decommissioning (D&D) 
schedule for the Project.  The Mixed Residue consent Order / Tank Management Plan currently requires 
that 776/777 tank systems be removed or rendered physically empty by December 30, 2002.  A Draft 
Minor Modification (Mod No. 8) to the 776/777 Decommissioning Operations Plan (DOP) along with a 
table of clarification was provided to the Colorado Department of Public Health and Environment 
(CDPHE) to help justify this proposal.  The table clearly demonstrated that al Mixed Residue Tanks in 
776/777 had been removed or were physically empty.  However, not all the piping and ancillary 
equipment have been tapped and drained.  As a result, residual liquids may be present in portions of 
these systems.  CDPHE will support extending the Mixed Residue compliance schedule to match the 
776/777 D&D schedule.  However, the process to extend a Consent Order compliance deadline is not a 
DOP Mod.  The formal process is defined in Paragraph 32 of the Consent Order.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000136.PDF 109 KB

B776-A-000137 1/14/2002

Purpose of Contact: Report results of the DOE walkdown with K-H of 5 Sets
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On January 14, 2002, Kaiser-Hill Company, L.L.C. (K-H) and US Department of Energy, Rocky Flats 
Field Office (DOE/RFFO) performed a walkdown of Sets 10, 24, 29, 31, and 74 in Building 776/777.  The 
purpose of the walkdown was to verify that the Worksets are in fact completed satisfactorily.  DOE did 
not identify any issues or concerns during the walkdown.  The Colorado Department of Public Health 
and Environment (CDPHE) representative had previously observed these Workset completions on 
January 8 and a report was distributed on January 10.  The purpose of this Contact Record is to 
document that CDPHE did not report any issues or concerns or have any questions with the subject 
Worksets.  Therefore, DOE concludes that CDPHE agrees that these Sets are complete.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000137.PDF 64 KB

B776-A-000138 8/1/2001

Re Asbestos Abatement Program Agreements

During a meeting on July 26, 2001, the Rocky Flats Asbestos Abatement Program and projects were 
discussed.  Kaiser-Hill Company, L.L.C. (K-H), US Department of Energy, Rocky Flats Field Office 
(DOE/RFFO), and the Colorado Department of Public Health and Environment Air Pollution Control 
Division (APCD) were all in attendance.  The following seven (7) agreements were reached ...

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000138.PDF 115 KB

B776-A-000139 6/12/2003

see IA-A-001731

DOCUMENT B776-A-000139 WAS ORIGINALLY PLACED INTO B776. DOCUMENT IS NOW 
LOCATED AS DOCUMENT IA-A-001731.

B776-A-000140 6/1/2003

Characterization Data Summary, IHSS Group 700-3

Characterization Data Summary, Individual Hazardous Substance Site Group 700-3, June 2003.  This 
data summary report summarizes initial characterization activities conducted at the request of Building 
776/777 Decontamination and Decommissioning (D&D) personnel at the RFETS.  Additional sampling 
will be required to make future environmental restoration action decision.  Under Building Contamination 
(UBC) for 776 and 777 is being addressed under IHSS Group 700-3.   No accelerated action decisions 
were made based on the data collected as part of this project.  The Subsurface Soil Risk Screen and 
Data Quality Assessment are not included in this report bet these data, their quality and their impact in 
the SSRS will be evaluated when additional IHSS Group 700-3 sampling in accordance with IASAP 
Addendum IA-03-04 is completed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000140.PDF 1 MB

B776-A-000141 5/12/2003

Building 776/777 DOP Appendix I Demolition Plan for Public Comment

Provides the enclosed Building 776/777 Decommissioning Operations Plan (DOP) Appendix I 
Demolition Plan, Draft for Public Comment, May 12, 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000141.PDF 3 MB
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B776-A-000142 5/30/2003

Forwards enclosed Minor Modification No. 10 to the Building 776/777 DOP

Forwards a synopsis and letter enclosing the Minor Modification No. 10 to the Building 776/777 
Decommissioning Operations Plan (DOP) dated May 15, 2003 for approval.  This letter constitutes 
approval and acceptance of the minor modification pursuant to Paragraph 127 of the Rocky Flats 
Cleanup Agreement (RFCA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000142.PDF 1 MB

B776-A-000143 6/10/2003

Memorandum re RISS and 776 Management Agreement for the Demolition of B730

Kaiser-Hill Company, L.L.C. (K-H) memorandum regarding the Remediation, Industrial Building D&D 
and Site Services Project, RISS and Building 776/777 Management Agreement for the Demolition of 
Building 730.  Building 730 is located directly north of the B776/777 and consists of four concrete tanks 
housed in an underground vault.  Environmental Restoration (ER) stabilized two of these tanks as part of 
the RFETS Underground Storage Tanks Source Removal Project in 1996.  These tanks designated as 
T10 east and west, (each with a volume of 4,500 gallons) were cleaned and foamed with liquid 
polyurethane.  However, the final survey indicates that these tanks did not meet free release criteria.  
The two other concrete tanks housed in the 730 vault, T9 east and west have a volume of 22,500 
gallons each and are used for Zone 1 Plenum Deluge.  These tanks will remain active until the third or 
fourth quarter of 2003 at which time 730 is scheduled for decommissioning.  Points of agreement 
enclosed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000143.PDF 133 KB

B776-A-000144 6/10/2003

Minor Modification No. 10 to the Building 776/777 DOP - Approval

The Colorado Department of Public Health and Environment (CDPHE) approves the  Minor Modification 
No. 10 to the Building 776/777 Decommissioning Operations Plan (DOP) dated May 15, 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000144.PDF 89 KB

B776-A-000145 8/28/1998

Building 776/777 RLCR, August 28, 1998

Building 776/777 Reconnaissance Level Characterization Report, Revision 0; August 28, 1998.  The 
purpose of the RLCR is to establish a preliminary estimate of the type of contamination and safety 
hazards present in the Building 776/777 Cluster.  The scope of the document is as follows: To provide 
input to the Project Execution Plan (PEP) and Decommissioning Operations Plan (DOP) and to support 
and facilitate planning specific Decontamination and Decommissioning (D&D) tasks up until the point the 
building has been stripped of the majority of the equipment and piping and is ready for demolition.  At 
this time additional radiological level characterization will be performed that can be used to support 
building demolition plans.  Information in the report is as follows: The methodology used to identify the 
contaminants and hazards and associated issues and regulatory criteria in each facility are presented 
first.  This section is followed by summary and conclusions sections.  Physical and operating 
descriptions of each building are presented next.  Finally, contaminants and hazards identified in each 
building are presented.  There are four appendices that contain detailed building and operating 
descriptions and data quantifying the identified contaminants and hazards.  Appendix A: Set 
Descriptions; Appendix B: Building 776.777 Radiological Contamination; Appendix C: Building 776/777 
Cluster Asbestos Containing Material; Appendix D: Beryllium Sample Results.
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000145.pdf 14 MB

B776-A-000146 7/7/2003

Safety Evaluation Report for Building 776/777 Documented Safety Analysis

Transmits the attached [000147] Safety Evaluation Report for Building 776/777 Documented Safety 
Analysis, Revision 1 dated May 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000146.PDF 105 KB

B776-A-000147 5/1/2003

Safety Evaluation Report for Building 776/777 Documented Safety Analysis

Safety Evaluation Report for Building 776/777 Documented Safety Analysis, Revision 1 May 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000147.PDF 4 MB

B776-A-000148 6/27/2003

Forwards Major Mod for B776/777 Closure Project DOP

Forwards the enclosed Major Modification to the Building 776/777 Closure Project Decommissioning 
Operations Plan (DOP), Appendix I dated June 30, 2003.  This DOP includes information on demolition 
methods, techniques, controls and performance specifications that will ensure safety of workers, public 
health and the environment.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000148.PDF 5 MB

B776-A-000149 8/14/2003

Radiological Pre-Demolition Survey Plan (PDSP) for Building 776/777

Forwards the enclosed Radiological Pre-Demolition Survey Plan (PDSP) for Building 776/777 August 8, 
2003 for approval.  Due to the unique nature of this facility, two project specific documents are being 
developed and the Non-Radiological Characterization Plan will be submitted for your approval in another 
transmittal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000149.PDF 722 KB

B776-A-000150 8/18/2003

PDSP for Building 776/777 - Approval

The Colorado Department of Public Health and Environment (CDPHE) approves the Pre-Demolition 
Survey Plan (PDSP) for Building 776/777 dated August 8, 2003.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000150.PDF 105 KB

B776-A-000151 9/3/2003

Forwards the PDSR for Buildings 710 and 781, 776/777 Closure Project
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Forwards the attached [000152] Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781, 
776/777 Closure Project, Revision 1 dated August 19, 2003 for approval.  This confirms the classification 
as Type 1 facilities as stated in the Building 776/777 Closure Project Decommissioning Operations Plan 
(DOP).  Attached is a letter regarding the prompt review of the PDSR from Kaiser-Hill Company, L.L.C. 
(K-H) to the US Department of Energy (DOE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000151.PDF 47 KB

B776-A-000152 8/19/2003

PDSR for Buildings 710 and 781, 776/777 Closure Project

Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781, 776/777 Closure Project, Revision 1 
August 19, 2003.  The PDSR has been preformed to enable compliant disposition and waste 
management of Buildings 710 and 781 which are a part of the Building 776/777 Cluster and to 
encompass radiological and chemical characterization.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised B776-A-
000152.pdf

6 MB

B776-A-000153 8/26/2003

Review of the PDSR for Buildings 710 and 781

The Kaiser-Hill Company, L.L.C. (K-H) thanks the US Department of Energy (DOE) for the prompt 
review of the preliminary Pre-Demolition Survey Report (PDSR) for Buildings 710 and 781 and 
concludes that these buildings can be classified as Type 1 facilities.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000153.PDF 71 KB

B776-A-000154 11/1/1994

8.0 Operational History of Building 776/777 (HRR)

8.0 Operational History of Building 776/777 (Historical Release Report (HRR) November 1994): Until the 
1957 fire in Building 771, the plutonium (Pu) foundry, fabrication and assembly operations at RFP were 
housed in Building 771.  Beginning in 1958 and continuing through 1969, Building 776 was the main 
manufacturing facility for Pu weapons components and housed a Pu foundry and fabrication operations.  
Building 777's main function was assembly of parts.  After a major fire in 776/777 in 1969, the majority of 
the foundry and fabrication operations were transferred to Building 707.  After several months of 
clean-up following the fire, limited production operations were resumed in 776/777; however, the main 
focus of the building turned towards waste and residue handling, disassembly of the site returns and 
special projects.  Processes conducted in 776 included size reduction, advances size reduction, 
pyrochemistry, coatings operations and test runs with a fluidized bed unit.  Building 777 operations 
included machining, product assembly and disassembly functions, testing and inspection, special 
weapons projects and support operations such as laboratories.  Current operations in 776/777 have 
been vastly reduced compared to operations prior to the 1989 production curtailment.  Current 
operations in 776 include waste handling and maintenance activities.  Building 777's current activities 
include a Tritium Surveillance Laboratory and container repacking operations.  In addition, nuclear 
material and waste are currently being stored in the building.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000154.PDF 3 MB

B776-A-000155 9/24/2003

Forwards the Project Specific Non-Radiological Characterization Plan 776/777
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The purpose of this letter is to forward the attached [000157] Project Specific Non-Radiological 
Characterization Plan for Building 776/777 for Colorado Department of Public Health and Environment 
(CDPHE) approval.  This document includes input received from consultations with the CDPHE and 
informal reviews.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000155.PDF 81 KB

B776-A-000156 7/1/2003

Building 776/777 Closure Project DOP

Building 776/777 Closure Project Decommissioning Operations Plan (DOP), Revision 1 July 1, 2003.  
The Building 776/777 Cluster is comprised of Buildings 701, 702, 703, 710, 712, 712A, 713, 713A, 730, 
776, 777 and 781, which is located in the Protected Area (PA) of the Rocky Flats Environmental 
Technology Site (RFETS/Site).  Closure of the Building 776/777 Cluster is necessary to meet goals of 
the Rocky Flats Cleanup Agreement (RFCA) and RFETS Closure Project Baseline.  This plan includes 
Appendices A through J.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000156.pdf 28 MB

B776-A-000157 9/16/2003

Project Specific Non-Radiological Characterization Plan for Building 776/777

Project Specific Non-Radiological Characterization Plan for Building 776/777 - In accordance with the 
Rocky Flats Cleanup Agreement (RFCA) and the Decommissioning Program Plan (DPP), a 
non-radiological characterization will be conducted prior to demolition to ensure that decommissioning 
objectives have been achieved.  Decommissioning objectives are presented in the Building 776/777 
Demolition Plan, which is included as Appendix I of the Building 776/777 Decommissioning Operations 
Plan (DOP).  Currently applicable programs and requirements for non-radiological contaminants of 
concern will provide information sufficient to establish that the objectives outlined in the DOP have been 
achieved.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000157.PDF 482 KB

B776-A-000158 9/30/2003

Project Specific Non-Radiological Characterization Plan for 776/777 approved

The Colorado Department of Public Health and Environment (CDPHE) has reviewed and hereby 
approves the Project Specific Non-Radiological Characterization Plan for Building 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000158.PDF 57 KB

B776-A-000159 9/30/2003

Advanced Size Reduction Facility (ASRF) Disposition

Purpose of Contact: Advanced Size Reduction Facility (ASRF) Disposition.  In accordance with the 
776/777 Decommissioning Operations Plan (DOP), Appendix I, the preparation of the facility for 
demolition is conducted in consultation with the Colorado Department of Public Health and Environment 
(CDPHE) and is based on a series of decisions primarily related to maintaining releases to the 
environment and doses to the workers as low as reasonably achievable (ALARA).  This contact record 
and the enclosed attachment document the activities that were conducted to prepare the ASRF for 
demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000159.PDF 328 KB
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B776-A-000160 9/26/2003

Approves PDSR for Buildings 710 and 781

The Colorado Department of Public Health and Environment (CDPHE) has reviewed and hereby 
approves the Pre-Demolition Survey Report (PDSR) dated August 19, 2003 for Buildings 710 and 781 
[000152].

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000160.PDF 62 KB

B776-A-000161 9/30/2003

Results of walkdowns of 5 completed Sets in 707 and 3 Sets in 776/777

Purpose of Contact: Report results of the DOE / CDPHE walk-downs with KH of five completed 
decommissioning sets in Building 707 (Sets B5, E5, J2, J5, and K3) and three completed 
decommissioning sets in Building 776/777 (Sets 66, 67, and 80).  This contact record is to document 
that CDPHE did not report any issues or concerns or have and questions with the subject work-sets.  
Therefore, DOE concludes that CDPHE concurs with DOE's determination that these sets are complete.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000161.PDF 86 KB

B776-A-000162 9/15/2003

Approval of rinsate standard results for contingent closure of floors in Unit 777.1

Purpose of Contact: Approval of rinsate standard results for contingent closure of floors in Unit 777.1, 
Rooms 443 and 448.  On September 15, 2003, CDPHE concurred that the areas in question have been 
closed, contingent of final disposition of the building by removal, as is required in the approved 
Demolition Plan for the facility.  The waste will be managed as non-hazardous low-level debris for 
disposal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000162.PDF 86 KB

B776-A-000163 12/9/2003

Documents CDPHE approval to manage Unit 776.2 as non-hazardous LLW

The enclosed contact record (dated December 9, 2003) documenting Colorado Department of Public 
Health and Environment (CDPHE) approval to manage the Building 776 RCRA Process Waste Tank 
System (Unit 776.2) as non-hazardous low level waste following closure by removal.  The enclosed 
rinsate data summary is referenced in the Contact Record.  At CDPHE request, this contact record has 
been amended since the draft version by adding a commitment to remove sludge from the piping if any 
is found during piping removal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000163.PDF 298 KB

B776-A-000164 12/8/2003

Survey Unit 39 Disposition In accordance with 776/777 DOP
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In accordance with the 776/777 Decommissioning Operations Plan (DOP), Appendix 1, the preparation 
of the facility for demolition is conducted in consolation with the Colorado Department of Public Health 
and Environment (CDPHE) and is based on a series of decisions primarily related to maintaining 
releases to the environment and dose to the workers as low As Low As Reasonably Achievable 
(ALARA). This contact record documents the activities that were conducted to prepare Survey Unit 39 
for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000164.PDF 115 KB

B776-A-000165 1/7/2004

Lead Collar in the wall of Room 443 of Building 776

Purpose of Contact: Appendix 1 of the 776/777 Decommissioning Operations Plan (DOP) indicates that, 
"Chemical and hazardous substance are removed" prior to initiating demolition.  In Room 443 of Building 
776, there is a 6,000 pound lead collar in the wall shared with Room 430, This collar poses no hazard in 
the wall, but lead is consider a hazardous substance.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000165.PDF 76 KB

B776-A-000166 1/7/2004

Lead collar in the wall of room 443 of Building 776

Purpose of Contact: Appendix I of the 776/777 Decommissioning Operations Plan (DOP) indicates that, 
"Chemicals and Hazardous substances are removed" prior to initiating demolition. In Room 443 of 
Building 776, there is a 6,000 pound lead collar in the wall shared with Room 430. This collar pose no 
hazard in the wall, but lead is considered a hazardous substance. As a result, the 776/777 Colorado 
Department of Public Health and Environment (CDPHE) Building representative was approached about 
leaving this item in the building and removing it during the demolition activity with a crane. The CDPHE 
Building representative agrees to this approach and will be involved in the demolition strategy. This 
demolition plan will detail how the lead collar will be marked and removed from the facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000166.PDF 75 KB

B776-A-000167 2/4/2004

Approval of rinsate standard results for contigent closure of floors in B777, Rooms 437, 452, 462, and 
483

Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 
776/777, personnel wash and rinsed floors in Building 777 Rooms 437, 452, 462, and 483. Rooms 462 
and 483 were container storage area that were part of Resource Conservation and Recovery Act 
(RCRA) Unit 777.1. Rooms 437 and 452 provided secondary containment for mixed residue piping and 
equipment. Reinstate samples were analyzed and compared to closure performance standard in section 
4.5.1.1 of the B776/777 Decommissioning Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000167.PDF 120 KB

B776-A-000168 2/9/2004

Area 1 Disposition on B776/777
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Purpose of Contact: Area 1 Disposition in accordance with the 776/777 Decommissioning Operations 
Plan (DOP), Appendix I. The preparation of the facility for demolition is conducted in consultation with 
the Colorado Department of Public Health and Environment (CDPHE) and is based on a series of 
decisions primarily related to maintaining release to environment and doses to the workers As Low As 
Reasonably Achievable (ALARA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000168.PDF 122 KB

B776-A-000169 9/26/2001

State concurrence to 776/777 Cooling Tower PDSR (712 & 713)

Colorado Department of Public Health and Environment (CDPHE) has reviewed the Building 776/777 
Cooling Tower Decommissioning Pre-Demolition Survey Report (PDSR).  Based upon this review, 
CDPHE concurs with the Type 1 characterization classification of the structures included in the Cooling 
Towers and satellite buildings.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000169.PDF 67 KB

B776-A-000170 3/15/2004

Survey Units 22 and 25 Disposition for 776/777

In accordance with the Survey Units 22 and 25 Disposition for 776/777 Decommissioning Operations 
Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in consultation with 
Colorado Department of Public Health and Environment (CDPHE), and is based on a series of 
decisions. This contact record documents the activities that were conducted to prepare the Survey Units 
22 and 25 for demolition.  Survey Unit 22 consists of Rooms 481, 482, 482A, and 483B.  Survey Unit 25 
consists of Rooms 465, 477, 478, and 479.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000170.PDF 128 KB

B776-A-000171 3/17/2004

Forwards: Administrative Closure of RCRA Unit 777.1, Room 447, B776/777

Forwards/submits; Administrative Closure of Resource Conservation and Recovery Act (RCRA) Unit 
777.1, Room 447, Building 776/777.  Pursuant to Section 4.5.2 of Buildin. Decommissioning Operations 
Plan (DOP), Kaiser-Hill Company, L.L.C. (K-H), is submitting this request for administrative closure, of 
RCRA container storage area for approval and transmittal, to the Colorado Department of Public Health 
and Environment (CDPHE).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000171.PDF 87 KB

B776-A-000172 4/2/2004

Approval, Administrative Closure of RCRA Unit 777.1, Building 776/777

The Colorado Department of Public Health and Environment (CDPHE) Hazardous Waste Management 
Division (HZMD) has received RFETS request for the closure of the RCRA Unit 777.1 dated March 22, 
2004.  The absence of contamination has been satisfactorily demonstrated in accordance with Section 
4.5.1.1 of the Building 776/777 Decommissioning Operations Plan (DOP).  Accordingly, the unit is 
determined to be clean and closed for RCRA storage purposes, per Section 4.5.2 of the DOP, and the 
site may be used for purposes other than future RCRA storage.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000172.PDF 114 KB
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B776-A-000173 9/30/2003

Report results of the DOE/CDPHE walk-downs

Purpose of Contact: Report results of the US Department of Energy (DOE), Colorado Department of 
Public Health and Environment (CDPHE), walk-downs with K-H Independent Safety Oversight (KH), of 
five (5) completed decommissioning sets in Building 707, (Sets B5, E5, J2, J5, and K3), and three (3) 
completed decommissioning sets in B776/777 (Sets 66, 67, and 80).  This contact record is to document 
that CDPHE did not report any issues or concern or have any questions with the subject work-sets.  
Therefore, DOE concludes that CDPHE concurs with DOE's determination that these sets are complete.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000173.PDF 76 KB

B776-A-000174 4/7/2004

Survey Unit 21 Disposition 776/777 DOP Appendix 1

Purpose of Contact: Survey Units 21 Disposition in accordance with the 776/777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in 
consultation with the Colorado Department of Public Health and Environment (CDPHE), and is based on 
a series of decision primarily related to maintaining releases to the environment and doses to the 
workers. As Low As Reasonably Achievable (ALARA).  This contact record documents the activities that 
were conducted to prepare Survey Units for demolition.  Survey Unit 21 consists of rooms 425, 455, 461, 
and 475.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000174.PDF 127 KB

B776-A-000175 4/7/2004

Survey Unit 21 Disposition for B776/777 DOP Appendix 1

Purpose of Contact: Survey Unit 21 Disposition.  In accordance with the Buildings 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with Colorado Department of Public Health and Environment (CDPHE), and is 
base on a series of decisions primarily related to maintaining releases to the environment and doses to 
the worker As Low As Reasonably Achievable (ALARA). This contact record documents the activities 
that were conducted to prepare Survey Unit 21 for demolition.  Survey Unit 21 consists of rooms 452, 
455, 457,461, and 475.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000175.PDF 128 KB

B776-A-000176 4/7/2004

Response to March 31, 2004 letter re the final IVPSP

This letter is in response to a March 31, 2004 letter, which delivered the final Independent Verification 
Team Project Specific Plan for the Building 776/777 Closure Project in accordance with Contract No. 
DE-AC05-00OR22750.  The IVPSP is approved by the Rocky Flats Project Office for performance of the 
Independent Verification of the 776/777 Closure's pre-demolition final survey methodology.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000176.PDF 108 KB

B776-A-000177 3/31/2004

IVPSP for the 776/777 Closure Project
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This document, Independent Verification Program Plan for the US Department of Energy, Rocky Flats 
Project Office Environmental Management Program, serves as the primary implementing document to 
conduct consistent independent verification of pre-demolition survey actions by decontamination and 
decommissioning contractors at the Rocky Flats Environmental Technology Site Closure Project.  This 
document was prepared in accordance with DOE direction in support of efforts that ensure contractors 
comply with the facility release specifications and that all specified regulatory requirements and 
regulatory guidelines regarding these activities are met. (IVPSP)

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000177.PDF 2 MB

B776-A-000178 1/5/2001

Asbestos Characterization Report Buildings 776/777 Secondary Buildings RFETS

Asbestos Characterization Report Buildings 776/777 Secondary Building, Rocky Flats Environmental 
Technology Site (RFETS/Site).  Foothills Environmental, Inc conducted an asbestos inspection.  At 
(RFETS) located approximately fifteen miles north of Golden, Colorado.  Asbestos Inspector conducted 
the inspection in the State of Colorado.  The inspection was performed in the secondary buildings of 
building 776/777.  Physical assessment asbestos containing materials has been omitted from this report 
since the intent is decommissioning and demolition.  At the request of building management.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised B776-A-
000178.pdf

7 MB

B776-A-000179 4/28/2004

Survey Unit 23 Disposition 776/777 DOP

Purpose of Contact: Survey Unit 23 Disposition in accordance with the Buildings 776/777 
Decommissioning Operations Plan (DOP).  Appendix I, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE), 
and is based on  series of decisions primarily related to maintaining releases to the environment and 
doses to the worker, As Low As Reasonably Achievable (ALARA).  This contact record documents the 
activities that were conducted to prepare Survey Unit 23 for demolition.  Survey Unit 23 consists of 
rooms 445, 453, 458, 459, 459A, and 460.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000179.PDF 118 KB

B776-A-000180 4/14/2004

Memo of understanding for the Demolition of B707/776/777/778

Subject: Memo of understanding for the Demolition of Buildings 707/776/777/778 and Associated 
Buildings.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000180.PDF 773 KB

B776-A-000181 9/17/2001

Supplements PDSR for 776/777 Cooling Tower Decommissioning

Kaiser-Hill Company, L.L.C. (K-H) appreciate US Department of Energy (DOE) prompt reviews and 
approval of our cooling tower's Pre-Demolition Survey Report (PDSR).  Attached please find the 
additional laboratory data need to demonstrate that only occurring radioisotopes present in the 
infrastructure.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000181.PDF 524 KB
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B776-A-000182 9/10/2001

PDSR for 776/777 Cooling Tower

Please find attached [000183, 000184], Pre-Demolition Survey Report (PDSR) for 776/777 Project's 
pending, Cooling Tower decommissioning.  Extensive sampling and analysis for radiological and 
chemical contamination indicates that these towers are contaminant free, and may be classified as Type 
1 structures under the site's Decommissioning Program Plan (DPP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000182.PDF 76 KB

B776-A-000183 8/14/2001

RFETS Draft PDSR for Buildings 702,703,712,712A,713,713A 776/777 Cooling Tower

Rocky Flats Environmental Technology Site (RFETS/Site) Draft Pre-Demolition Survey Report (PDSR) 
for Buildings 702, 703, 712, 712A, 713, 713A, (Building 776/777's Cooling Towers and satellite 
buildings); or " the buildings subject to this report. These facilities no longer support the RFETS mission 
and need to be removed to reduce Site infrastructure, risks and/ or operating coast.  The location of the 
buildings subject to this report

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000183.pdf 28 MB

B776-A-000184 9/7/2001

RFETS Draft PDSR Buildings 702, 703, 712, 712A, 713, 713A

A Pre-Demolition Survey (PDS) was performed to enable compliant disposition and waste management 
of Buildings 702, 703, 712, 712A, 713, and 713A (Building 776/777's Cooling Towers and satellite 
buildings), or "the buildings subject to this report".  These facilities no longer support the Rocky Flats 
Environmental Technology Site (RFETS/Site) and need to be removed to reduce Site infrastructure, risk 
and/or operating coast.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000184.PDF 33 MB

B776-A-000185 4/28/2004

Survey Unit 23 Disposition (Building 776/777)

Purpose of Contact: Survey Unit 23 Disposition.  In accordance with the 776/777 DOP, Appendix I, the 
preparation of the facility for demolition is conducted in consultation with the Colorado Department of 
Public Health and Environment (CDPHE) and is based on a series of decisions primarily related to 
maintaining releases to the environment and doses to the workers as low as reasonably achievable 
(ALARA).  This contact record documents the activities that were conducted to prepare Survey Unit 23 
for demolition.  Survey Unit 23 consists of rooms 445, 453, 458, 459, 459A, and 460.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000185.PDF 120 KB

B776-A-000186 5/3/2004

Asbestos Characterization Report Building 776/777 RFETS

The Asbestos Characterzation Report Buildinbg 776/777 are schedule for decommissioning and 
demolition by 2006.  In preparation gor closure of the facilities, specific closure tasks have been 
identified to meet this goal. Rocky Flats Environmental Technology Site (RFETS/Site).
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised B776-A-
000186.pdf

17 MB

B776-A-000187 5/26/2004

Transmits the Final PDSR for Building 777 Annex

This attached [000188] letter transmits the Final Pre-Demolition Survey Report (PDSR) Report for 
Building 777 Annex.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000187.PDF 89 KB

B776-A-000188 3/2/2004

Final RFETS PDSR Building 777 Annex

The Final Rocky Flats Environmental Technology Site (RFETS/Site) Pre-Demolition Survey Report 
(PDSR) Building 777 Annex was performed to enable compliant disposition and waste management of 
the Building 777 Annex.  Because this Type 3 building will be demolished, the characterization was 
performed in accordance with the PDSP (MAN-127-PDSP).  The results of this survey shall demonstrate 
that the 777 Annex meets the unrestricted release limits specified in the site PDSP prior to demolition.  
Building surfaces characterized as part of this Pre-Demolition Survey (PDS) included the B777 Annex 
interior floors, walls ceilings, and all exterior surface.  As part of the Rocky Flats Environmental 
Technology Site (RFETS/Site) Closure Project, numerous facilities will be removed.  Among these is the 
Building 777 Annex.  This facility no longer supports the RFETS mission and will be removed to reduce 
Site infrastructure, risk and/or operating cost.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000188.PDF 2 MB

B776-A-000189 6/8/2004

Survey Unit 20 Disposition

Purpose of Contact: Survey Unit 20 Disposition.  In accordance with the 776/777 Decommissioning 
Operations Plan (DOP), Appendix I, the preparation of the facility for demolition is conducted in 
consultation with the Colorado Department of Public Health and Environment (CDPHE) and is based on 
a series of decisions primarily related to maintaining releases to the environment and doses to the 
workers as low as reasonably achievable (ALARA). This contact record documents the activities that 
were conducted to prepare Survey 20 unit 20 for demolition.  Survey unit 20 consists of room 433.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000189.PDF 131 KB

B776-A-000190 6/17/2004

Approval of reinstate standard for contingent RCRA closure of floor in B777 RM. 430

Purpose of Contact: Approval of reinstate standard results for contingent Resource Conservation and 
Recovery Act (RCRA) closure of floor in Building 777 Room 430.  Building 776/777 personnel washed 
rinsed floors in Building 777 Room 430.  This room included two permitted container storage units (Units 
777.1, Room 430 Area 2 and 3).  Reinstate samples were analyzed and compared to the closure 
performance standard in Section 4.5.1.1 of the B776/777 Decommissioning Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000190.PDF 79 KB

B776-A-000191 6/22/2004
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Retype Building 701 from a Type 1 to a Type 2 facility,

Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2 facility, and adds it to the scope of 
the Building 776/777 Decommissioning Operations Plan (DOP) via a minor modification. Section 2.4 of 
the Building 776/777 DOP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000191.PDF 79 KB

B776-A-000192 6/17/2004

Survey Unit 19 Disposition

Purpose of Contact: Survey Unit 19 Disposition. In accordance with the B776/777 Decommissioning 
Operations Plan (DOP), Appendix 1 the preparation of the facility for demolition is conducted in 
consultation with the Colorado Department of Public Health and Environment (CDPHE) and is based on 
a series of decisions primarily related to maintaining releases to the environment and doses to the 
worker As Low As Reasonably Achievable (ALARA).  The preparation process for Survey unit 19 was 
initiated January 8, 2004 when a package for in-process radiological surveys was prepared and 
executed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000192.PDF 150 KB

B776-A-000193 6/24/2004

Survey Units 16 and 40 Disposition

Purpose of Contact: Survey Units 16 and 40 Disposition.  In accordance with the B776/777 
Decommissioning Operations Plan (DOP), Appendix 1 the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) 
and is based on a series of decisions primarily related to maintaining releases to the environment and 
doses to the worker As Low As Reasonably Achievable (ALARA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000193.PDF 204 KB

B776-A-000194 6/8/2004

Survey Unit 20 Disposition

Purpose of Contact: Survey Unit 20 Disposition.  In accordance with the 776/777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in 
consultation with the Colorado Department of Public Health and Environment (CDPHE) and is based on 
series of decisions primarily related to maintaining releases to the environment and doses to the workers 
As Low As Reasonably Achievable (ALARA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000194.PDF 123 KB

B776-A-000195 6/17/2004

Approval of reinstate stander results for contingent RCRA closure of floor in B777

Purpose of Contact: Approval of reinstates stander results for Contingent Resource Conservation and 
Recovery Act (RCRA) Closure of floors in Building 777 Room 430.  Building 776/777 personnel washed 
and rinsed floors in Building 777 Room 430.  This room included two permitted container storage units 
(Unit 777.1, Room 430 area 2 and 3) and secondary containment for mixed residue tanks and piping.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000195.PDF 79 KB
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B776-A-000196 6/22/2004

Retype B701 from a Type 1 to a Type 2 facility,

Purpose of Contact: Retype Building 701 from a Type 1 to a Type 2 facility, and adds it to the scope of 
the Building 776/777 Decommissioning Operations Plan (DOP) via a minor modification.  Section 2.4 of 
the Building 776/777 DOP states: Building 776/777 is believed to be a Type 3 Building, Building 730 is 
believed to be a Type 2 Building, and the remaining buildings in the Cluster are believed to be Type 1 
Buildings.  As a result, this DOP addresses the Decommissioning of Building 776/777 and Building 730, 
only.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000196.PDF 73 KB

B776-A-000197 6/17/2004

Survey Unit 19 Disposition

Purpose of Contact: Survey Unit 19 Disposition. In accordance with the 776/777 Decommissioning 
Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is conducted in 
consultation with the Colorado Department of Public Health and Environment (CDPHE) and is based on 
a series of decision primarily related to maintaining releases to the environment and doses to the 
workers As Low As Reasonably Achievable (ALARA). This contact record documents the activities that 
were conducted to prepare Survey Unit 19 for demolition.  Survey Unit 19 consists of room 430.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000197.PDF 155 KB

B776-A-000198 6/24/2004

Survey Units 16 and 40 Dispositon

Purpose of Contact: Survey Units 16 and 40 Disposition. In accordance with the 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) 
and is based on series of decisions primarily related to maintaining released to the environment and 
doses to the workers As Low As Reasonably Achievable (ALARA).  This contact record documents the 
activities that were conducted to prepare Survey Units 16 and 40 for demolition.  Survey Unit 16 consists 
of room 430.  Survey Unit 40 consists of 440, 432, 432A, 432B, 432C and 432D.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000198.PDF 202 KB

B776-A-000199 7/20/2004

Minor Modification 11 to Building 776/777 DOP

Submits the Minor Modification 11 to Building 776/777 Decommissioning Operations Plan (DOP) for 
approval and transmittal to the Colorado Department of Public Health and Environment (CDPHE).  This 
Modification to the DOP includes re-typing Building 701 from a Type 1 to a Type 2 facility, and including 
Building 701 in the scope of the DOP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000199.PDF 195 KB

B776-A-000200 7/28/2004

Approval of reinstate closure of floors in B776, Rooms 118, 127, basement 134 west, 135
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Purpose of Contact: Approval of reinstate standards results for contingent closure of floors in Building 
776 Rooms 118, 127, basement, 134 West, and 135.  Reinstated samples were analyzed and compared 
t the closure performance standard in Section 4.5.1.1 of the Building 776/777 Decommissioning 
Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000200.pdf 85 KB

B776-A-000201 9/25/2001

Demolition Permit Application and Approval Notice

Demolition Permit Application Form for Cooling Towers and Service Buildings: 712, 713, 702, 703, 712A 
and 713A.  Also included, Demolition Approval Notice.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000201.pdf 1 MB

B776-A-000202 8/9/2004

Submits the Final PDSR for Building 701

Submits the attached [000203] Final Pre-Demolition Survey Report (PDSR) for Building 701.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000202.pdf 55 KB

B776-A-000203 8/6/2004

Pre-Demolition Survey Report (PDSR) Building 701

Pre-Demolition Survey Report (PDSR) Building 701, Revision 0, dated August 6, 2004.  The purpose of 
this report is to communicate and document the results of the 701 Pre-Demolition Survey effort.  A PDS 
was performed to define the final radiological and chemical condition of the facility in accordance with 
decommissioning objectives.  This building will be surveyed and released under this PDSR.  Because 
this building is classified as a Type 2 structure and will be demolished, the characterization was 
performed on the interior and exterior surfaces in accordance with the Pre-Demolition Survey Plan 
(MAN-127-PDSP).  Environmental media beneath and surrounding this area was not within the scope of 
this PDS and will be addressed in accordance with the Environmental Restoration.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised b776-a-
000203.pdf

3 MB

B776-A-000204 8/9/2004

ER and B776/777 Management Agreement for the Demolition of B701

Interoffice Memorandum regarding Environmental Restoration and B776/777 Management Agreement 
for the Demolition of B701.  Building 701 was used as a non-radiological support structure and included 
laboratory work, paint shop, carpenter shop, storage, and offices.  During the final survey process, 
contamination was found in Room 101.  Based on this contamination, the building was re-typed as a 
Type 2 facility and a minor modification was made to the 776/777 Decommissioning Operations Plan 
(DOP) to include the structure.  Once the 776/777 Project obtains CDPHE concurrence on the 701 
Pre-Demolition Survey Report (PDSR), the facility will be transitioned to RISS for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000204.pdf 139 KB

B776-A-000205 8/12/2004
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State approval of B777 Annex PDSR dated July 8, 2004

The Colorado Department of Public Health and Environment (CDPHE) hereby approves the Building 
777 Annex Pre-Demolition Survey Report (PDSR), Revision 1, dated July 8, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000205.pdf 67 KB

B776-A-000206 8/12/2004

State approval of Minor Mod 11 to the 776/777 DOP and the 701 PDSR

The Colorado Department of Public Health and Environment (CDPHE) hereby approves Minor 
Modification 11 to the 776/777 Decommissioning Operations Plan (DOP) and the Building 701 
Pre-Demolition Survey Report (PDSR), Revision 0, dated August 6, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000206.pdf 71 KB

B776-A-000207 8/12/2004

Transmittal of changes to final PDSR for Building 701

This letter transmits the attached [000208] Revision 1 to the Pre-Demolition Survey Report (PDSR) for 
Building 701.  Revision 1 includes changes to the title page and pages 8 and 10.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000207.pdf 58 KB

B776-A-000208 8/12/2004

Transmittal of changes to final PDSR for Building 701

Ttransmits Revision 1 to the Pre-Demolition Survey Report (PDSR) for Building 701.  Revision 1 
includes changes to the title page and pages 8 and 10.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000208.pdf 174 KB

B776-A-000209 7/8/2004

Pre-Demolition Survery Report for Building 777 Annex dated July 8, 2004

A Pre-Demolition Survey Report (PDSR) was performed to enable compliant disposition and Waste 
Management of the Building 777 Annex dated July 8, 2004. Because this Type 3 area will be 
demolished, the characterization was preformed in accordance with the Pre-Demolition Survey Plan 
(PDSP) (MAN-127-PDSP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised b776-a-
000209.pdf

3 MB

B776-A-000210 8/16/2004

Approval for Building 701 PDSR dated August 12, 2004

The Colorado Department of Public Health and Environment (CDPHE) hereby approves the Building 
701 Pre-Demolition Survey Report (PDSR), Revision 1, dated August 12, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000210.pdf 72 KB

B776-A-000211 9/2/2004
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Disposition of Building 778

Purpose of Contact: Disposition of Building 778.  As a result of the 1969 Building 776/777 fire, 
contamination was spread down the passageway into Building 778.  In addition, the 778 laundry facility 
processed uranium-contaminated protective clothing, and has contamination greater than the 
unrestricted release limits on some areas of the floor, three small valve pits, and in concrete filled 
trenches.  The majority of the 778 structure including walls, ceiling and miscellaneous components, 
piping systems, and conduit were not impacted by the fire and will be free-released for demolition with 
the remaining 778 structure.  During discussions with CDPHE, it was proposed that the 778 laundry, 
plenum room, and breezeway slab be demolished with the 776/777 demolition.  These areas are 
physically connected to 776/777, and were directly impacted by the 1969 fire.  The contaminated 
component removal is covered in the 707 DOP and the disposition of this area will be documented in a 
contact record with CDPHE.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000211.pdf 90 KB

B776-A-000212 9/15/2004

Backfill of IHSS Group 700-3 B701 Hot Spot

Purpose of Contact: The Building 701 Hot spot, Contaminated soil was removed from area around CF46
-019, were soils above action levels were identified.  The Building 701 is raised above the surrounding 
grade and will require Regarding.  Therefore, the Individual Hazardous Substance Site IHSS Group 700-
3 excavation will be backfill with the soil in the immediate area.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000212.pdf 65 KB

B776-A-000213 9/16/2004

Disposition of Building 731 and 732

Purpose of Contact: Building 731 and 732 are part of 707 Project and addressed in the Building 707 
Closure Project Decommissioning Operations Plan (DOP).  Building 731 is a plenum deluge/process 
waste pit constructed of reinforced concrete with a reinforced concrete stairway leading to the below 
ground portion of the structured.  On September 13, 2004, the in process survey results for these 
facilities were provided to Colorado Department of Public Health and Environment (CDPHE).  At the 
regularly schedule 776/707 survey status meeting on September 15, 2004, CDPHE indicated that after 
review of the data, CDPHE concurred that the approach for the disposition of these structures should be 
consistent with the approach for the Building 778 slab and Building 776 demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000213.pdf 102 KB

B776-A-000214 10/5/2004

Remediation of Building 701 area oil stained soils

Purpose of Contact: Remediation of Building 701 area oil stained soils.  During removal of the 701 
foundation, subsurface piping containing oil was discovered.  Because the field screening results are 
below action levels, the samples were submitted for offsite analyses.  It was agreed that the excavation 
will be backfilled based on the field screen data.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000214.pdf 66 KB

B776-A-000215 10/19/2004

Forwards the Final 776/777 PDSR for Areas I, II, and III for CDPHE approval
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This letter forwards the Final Building 776/777 Pre-Demolition Survey Report (PDSR) for Areas I, II, and 
III for CDPHE review and approval.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000215.pdf 85 KB

B776-A-000216 10/20/2004

The Final Building 776/777 PDSR for Areas I, II, and III

Building 776/777 Final Survey Report (PDSR) for Areas I, II, and III for Colorado Department of Public 
Health and Environment (CDPHE) review and approval.  This transmittal is in accordance with the 
Building 776/777 Closure Project Decommissioning Operations Plan (DOP), Section 4.6 and is the result 
of the consultative process to establish and document the final status of the first eleven (11) of the total 
forty- six (46) survey units in Building 776/777.  These report are based on the approved Project Specific 
Non-radiological Characterization Plan for Building, 776/777 (September 16, 2003) and the Radiological 
Pre-Demolition Survey Plan (PDSP) for Building 776/777 (August 8, 2003).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised b776-a-
000216.pdf

24 MB

B776-A-000217 11/1/2004

Agreement to leave the remaining B730 IHSS 118.1 Project slab in-place

Purpose of Contact: Agreement to leave the remaining Building 730 Individual Hazardous Substance 
Site IHSS 118.1 slab in place.  The Building 730 slab will be approximately 20 feet below final grade at 
Site closure.  The slab under the southern tank was removed and the remaining slab is approximately 23 
feet long (north south) and 35 feet wide (east west). Radiological survey of the slab was performed after 
demolition was completed.  Based on these surveys, the remaining radioactivity for the slab was 
calculated to be 0.04 pCi/g.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000217.pdf 65 KB

B776-A-000218 11/15/2004

Approval of reinstste contingent Closure of floor in B776/777 Rooms 134 East,152, 159, 208 (Area 10) 
and 237

Purpose of Contact: The approval of reinstate standard results for contingent closure of floors in Building 
776/777 Room 134 East (portions under mixed residue piping), Room 152, Unit 90.85, room 159, Unit 
776.1, Room 208 (Area10), Unit 777.1, and Room 237, Unit 776.1.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000218.pdf 81 KB

B776-A-000219 11/1/2004

Sample location changes for the IHSS Group 700-3 (B776) SAP

Purpose of Contact: There are two samples locations to the north of Building 776 that will need to be 
relocated because of major obstruction.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000219.pdf 58 KB

B776-A-000220 10/29/2004

The Final PDSR for Areas I, II, and III of Building 776/777
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The Final Pre-Demolition Survey Report (PDSR) for Areas II III and III, of Building 776/777. The 
Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM), Waste 
Management (WM) Division has reviewed US Department of Energy (DOE) letter dated October 19, 
2004, which transmits the Final PDSR for Areas I, II, and III, of Building 776/777. CDPHE has reviewed 
these reports and concurs that they adequately reflect the current radiological status of the areas.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000220.pdf 89 KB

B776-A-000221 11/17/2004

Disposition of Second Floor Survey Units 35, 36, 37, and 41

Purpose of Contact: Disposition of Second Floor Survey Units 35, 36, 37, and 41.  This contact record 
documents the activities that were conducted to prepare Second Floor Survey Units 35, 36, 37, and 41 
for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000221.pdf 250 KB

B776-A-000222 11/17/2004

Disposition of Area 5 Survey Units 5 and 10

Purpose of Contact: Disposition of Area 5 Survey Units 5 and 10.  This contact record documents the 
activities that were conducted to prepare these units for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000222.pdf 149 KB

B776-A-000223 11/24/2004

Clarification of Building 776/777 Survey and Demolition Sequence

Purpose of Contact: Clarification of Building 776/777 Survey and Demolition Sequence.  This contact 
record is to clarify the sequence of activities and documentation of the final status of Building 776/777 
prior to demolition.  In a letter from CDPHE on October 29, 2004, regarding the approval of the Building 
776/777 Areas 1, 2, and 3 Pre-Demolition Survey Reports there seemed to be some confusion regarding 
the sequence and process for preparing Building 776/777 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000223.pdf 78 KB

B776-A-000224 11/23/2004

see B776-A-000226

DOCUMENT B776-A-000224 WAS REMOVED FROM THE AR FILE BECAUSE IT IS A DUPLICATE 
OF DOCUMENT B776-A-000226

B776-A-000225 11/24/2004

Approval of reinstate standard results for contingent closure of floor in B776/777

Purpose of Contact: Approval of reinstates standard results for contingent closure of floor in Building 
776/777 Room 208.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000225.pdf 77 KB
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B776-A-000226 11/23/2004

Approval of RCRA closure for B776 Room 134 weat

Purpose of Contact: Resource Conservation and Recovery Act (RCRA) closure for Building 776. 
Activities have been completed in the north portion of Room 134 west by the Size Reduction Vault. (The 
south portion of this room by the Advanced Size Reduction Facility (ASRF) was previously closed in a 
contact record, dated July 28, 2004.) Room 134 west was a permitted RCRA container storage area in 
Unit 776.1 and also provided secondary containment for RCRA tanks and piping associated with Units 
776.2, 44.01 and 44.02.  This Unit is being closed under the Building 776/777 Decommissioning 
Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000226.pdf 93 KB

B776-A-000227 11/24/2004

Approval of reinstste standard results for contingent closure of floor in B776/777 Room 208

Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 
776/777 Room 208. On the second floor Building 776 contained a permitted Resource Conservation and 
Recovery Act (RCRA) container storage area in Unit 776.1, previously known as Unit 27.  This area was 
washed and rinsed for 
RCRA closure.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000227.pdf 73 KB

B776-A-000228 11/29/2004

Disposition of Second Floor Survey Unit 31

Purpose of Contact: Disposition of Second Floor Survey Unit 31. In accordance with 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with Colorado Department of Public Health and Environment (CDPHE) and is 
based on a series of decisions primarily related to maintaining releases to the environment and dose and 
risk to the workers, As Low As Reasonably Achievable (ALARA).  This contact record documents the 
activities that were conducted to prepare the Second floor Survey Unit 31 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000228.pdf 121 KB

B776-A-000229 12/13/2004

Disposition of Secondary Floor Survey Unit 27

Purpose of Contact: Disposition of Secondary Floor Survey Unit 27.  In accordance with the 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) 
and is based on a series of decisions primarily related to maintaining releases to the environment and 
dose and risk to the workers As Low As Reasonably Achievable (ALARA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000229.pdf 116 KB

B776-A-000230 12/9/2004

Disposition of Area 5 Survey Units 12 and 43
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Purpose of Contact: Disposition of Area 5 Survey Units 12, and 43.  In accordance with the 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE) 
and is based on a series of decisions primarily related to maintaining releases to the environment and 
does to the workers As Low As Reasonably Achievable (ALARA).  This contact record documents the 
activities that were conducted to prepare Area 5 Survey Units 12 and 43 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000230.pdf 207 KB

B776-A-000231 12/16/2004

Approval of reinstate Standard results for contingent closure of floors in B776/777

Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 
776/777 Room 150 and 154.  The following Resource Conservation and Recovery Act (RCRA), areas in 
Buikding 776/777 were washed and rinsed for RCRA Closure:  Room 150 (portions under mixed residue 
transfer line). Room 154, Unit 776.1.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000231.pdf 75 KB

B776-A-000232 12/28/2004

Disposition of B776/777 Survey Units 29 and 30

Purpose of Contact: In accordance with the 776/777 Decommissioning Operations Plan (DOP), 
Appendix 1, the preparation of the facility for demolition is conducted in consultation with the Colorado 
Department of Public Health and Environment (CDPHE) and is based on a series of decisions primarily 
related to maintaining released to the environment and dose and risk to the workers As Low As 
Reasonably Achievable (ALARA).  This contact record documents the activities that were conducted to 
prepare the Second floor Survey Unit 29 and 30 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000232.pdf 180 KB

B776-A-000233 1/7/2005

Disposition of Building 776 second floor Survey Unit 32

Purpose of Contact: In accordance with the 776/777 Decommissioning Operations Plan (DOP), 
Appendix 1, the preparation of the facility for demolition is conducted in consultation with the Colorado 
Department of Public Health and Environment (CDPHE) and is based on a series of decisions primarily 
related to maintaining releases to the environment and doses to the workers As Low As Reasonably 
Achievable (ALARA). This contact record documents the activities that were conducted to prepare 
second floor Survey Unit 32 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000233.pdf 126 KB

B776-A-000234 1/17/2005

Disposition of Area 7 Survey unit 7

Purpose of Contact: Disposition of Area 7 Survey unit 7.  In accordance with the 776/777 
Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for demolition is 
conducted in consultation with the Colorado Department of Public Health and Environment (CDPHE), 
and is based on an series of decisions primarily related to maintaining releases to the environment and 
close to the workers As Low As Reasonably Achievable (ALARA).  This contact record documents the 
activities that were conducted to prepare Area 7-survey unit 7 for demolition.
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000234.pdf 100 KB

B776-A-000235 12/28/2004

Disposition of Building 776/777 Survey Units 29 and 30

Purpose of Contact: Disposition of Building 776/777 Survey Units 29 and 30.  In accordance with the 
776/777 Decommissioning Operations Plan (DOP), Appendix 1, the preparation of the facility for 
demolition is conducted in consultation with the Colorado Department of Public Health and Environment 
(CDPHE) and based on series of decisions primarily related to maintaining releases to the environment 
and does and risk to the workers As Low As Reasonably Achievable (ALARA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000235.pdf 181 KB

B776-A-000236 12/9/2004

Disposition of Area 5 Survey Units 12, and 43

Purpose of Contact: Disposition of Area 5 Survey Units 12, and 43.  This contact record documents the 
activities that were conducted to prepare Area 5 Survey Units 12 and 43 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000236.pdf 208 KB

B776-A-000237 12/16/2004

Approval of reinstate satndard results for contingent closure of floors in B776/777 Room 150, 154

Purpose of Contact: Approval of reinstate standard results for contingent closure of floors in Building 
776/777, Rooms 150 and 154. Colorado Department of Public Health and Environment (CDPHE), has 
concurred that the areas in question have been closed, contingent in final facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000237.pdf 78 KB

B776-A-000238 2/21/2005

Project transition and turnover of B776/777 Closure Project facilities for Demoolition

Building 776/777 is ready for transition and turnover to the Remediation, Industrial Building D&D and 
Site Services Project, RISS organization for demolition.  Building condition and readiness for demolition 
will be addressed via standard "Transition Document" currently being prepared.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000238.pdf 184 KB

B776-A-000239 2/25/2005

Forwards: the Final PDSR for Building 776/777

Forwards; This letter transmits the Final Pre-Demolition Survey Summary Report (PDSR), for Building 
776/777 for Colorado Department of Public Health and Environment (CDPHE) review and approval.  
This transmittal is in accordance with the Building 776/777 Closure Project Decommissioning Operations 
Plan (DOP), and is result of the consultative process to establish and document the final survey status.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000239.pdf 489 KB

B776-A-000240 2/25/2005
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The Final PDS Summary Report for Building 776/777

The Final Pre-Demolition Survey (PDS), Summary Report for Building 776/7776.  The Colorado 
Department of Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste 
Management (WM) Division has received US Department of Energy (DOE) letters dated February 25, 
2005 which transmit the remaining 35 of the 46 total final survey unit reports and the PDS Summary 
Report for Building 776/777.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000240.pdf 98 KB

B776-A-000241 2/25/2005

The remaining 35 of the 46 total Final Survey Unit Report for Building 776/777

This letter transmits the remaining 35 of the 46 Final Survey Unit Reports for building 776/777, for 
Colorado Department of Public Health and Environment (CDPHE), review and approval.  The first 11 
survey unit reports were previously transmitted to CDPHE.  These reports are being transmitted to 
support the request the approval for the demolition of building 776/777.  This request will be sent 
separately and will include a final summary report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000241.pdf 67 KB

B776-A-000242 1/24/2005

Disposition of Area 6 Survey Unit 26

Purpose of Contact: Disposition of Area 6 Survey Unit 26.  This contact record documents the activities 
that were conducted to prepare Area 6 Survey Unit 26 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000242.pdf 101 KB

B776-A-000243 1/19/2005

Disposition of Second Floor Survey Units 28, 33, and 34, clarification disposition of Survey Unit 7

Purpose of Contact: Disposition of Second Floor Survey Units 28, 33, and 34, and Clarification to the 
disposition of the Survey Unit 7.  This contact record documents the activities that were conducted to 
prepare Second Floor Survey Units 28, 33, and 34, for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000243.pdf 176 KB

B776-A-000244 2/2/2005

Disposition of Area 5 Survey Unit 11

Purpose of Contact: Disposition of Area 5 Survey Unit 11.  This contact record documents the activities 
that were conducted to prepare Area 5 Survey Unit 11 for demolition. Survey unit 11 consisted of rooms 
127, 127A, 127B, 141, and 148.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000244.pdf 131 KB

B776-A-000245 2/7/2005

Disposition of Area 4 Survey Unit 17

Purpose of Contact: Disposition of Area 4 Survey Unit 17.  This contact record documents the activities 
that were conducted to prepare Area 4, Survey unit 17 for demolition.
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000245.pdf 119 KB

B776-A-000246 2/9/2005

Disposition of Survey unit 6

Purpose of Contact: Disposition of Survey unit 6.  This contact record documents the activities that were 
conducted to prepare survey unit 6 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000246.pdf 107 KB

B776-A-000247 2/2/2005

Disposition of Area 4 Survey unit 14

Purpose of Contact: Disposition of Area 4 Survey unit 14.  This contact record documents the activities 
that were conducted to prepare Area 4, survey unit 14, for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000247.pdf 116 KB

B776-A-000248 2/7/2005

Disposition of Area 7 Survey unit 8

Purpose of Contact: Disposition of Area 7 Survey unit 8.  This contact record documents the activities 
that were conducted to prepare Area 7, survey unit 8 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000248.pdf 133 KB

B776-A-000249 2/11/2005

Verification surveys of the Building 777 annex Rivision 1 dated July 8, 2004

Purpose of Contact: Verification Survey of the Building 777 Annex Revision 1 dated July 8, 2004.  The 
Building 777 annex was survey in accordance with the Site-wide Pre-Demolition Survey Plan (PDSP) 
and those survey were documented in the Building 777 Pre-Demolition Survey Report (PDSR), Revision 
1, dated July 8, 2004.  The report was transmitted to Colorado Department of Public Health and 
Environment (CDPHE) for concurrence, which was received August 12, 2004.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000249.pdf 70 KB

B776-A-000250 1/13/2005

Disposition of Area 5 Survey Unit 13

Purpose of Contact: Disposition of Area 5 Survey Unit 13.  This contact record documents the activities 
that were conducted to prepare Area 5 Survey unit 13 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000250.pdf 135 KB

B776-A-000251 2/16/2005

Disposition of Survey Unit 38

Purpose of Contact: Disposition of Survey Unit 38.  This contact record documents the activities that 
were conducted to prepare survey unit 38 for demolition.
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http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000251.pdf 126 KB

B776-A-000252 2/14/2005

Disposition of Survey Unit 3

Purpose of Contact: Disposition of Survey Unit 3.  The contact record documents the activities that were 
conducted to prepare survey unit 3 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000252.pdf 114 KB

B776-A-000253 1/26/2005

Approval of reinstate for contingent closure of floor in Building 776/777 Room131

Purpose of Contact: Approval of reinstate standard results for contingent closure of floor in Building 
776/777 Room 131.  Room 131 in Building 777 was washed and rinsed for Resource Conservation and 
Recovery Act (RCRA) Closure.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000253.pdf 90 KB

B776-A-000254 1/20/2005

Disposition of Area VI Survey Unit 2

Purpose of Contact: Disposition of Area VI Survey Unit 2.  This contact record documents the activities 
that were conducted to prepare Area VI Survey unit 2 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000254.pdf 130 KB

B776-A-000255 1/13/2005

Disposition of Area 6 Survey Unit 4

Purpose of Contact: Disposition of Area 6 Survey Unit 4.  This contact record documents the activities 
that were conducted to prepare Area 6 Survey Unit 4 for demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000255.pdf 121 KB

B776-A-000256 2/23/2005

Submits: the Final PDRS Summary Report for Building 776/777

Submits: the Final Pre-Demolition Survey Summary Report (PDSR), for Building 776.  This letter 
transmits the Final PDSR, for Building 776/777.  Transmit a copy of this summary report to the Colorado 
Department of Public Health and Environment (CDPHE) and to the Oak Ridge Institute of Science and 
Education (ORISE) for their review and concurrence.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000256.pdf 459 KB

B776-A-000257 2/23/2005

Submits the remaining Final Survey Units Reports for Building 776/777
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Submits the attached 000258-000261, remaining Survey Unit Reports for building 776/777.  This letter 
transmits the remaining 35 of the 46 total Final Survey Unit Reports for Building 776/777.  The first 11 
survey unit's reports were transmitted to US Department of Energy, Rocky Flats Project Office 
(DOE/RFPO) on August 12, 2004.  These reports are being transmitted to support the request for 
approval for the demolition of Building 776/777.  That report will be sent separately and will include a 
final summary report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000257.pdf 123 KB

B776-A-000258 2/23/2005

Building 776/777 Area V Final Survey Report, Survey Unit 776001, (ASRF)

Building 776/777 Area V Final Survey Report, Survey Unit 776001, Advanced Size Reduction Facility 
(ASRF).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised b776-a-
000258.pdf

8 MB

B776-A-000259 1/1/2005

Building 776/777 1st Floor Final Survey Report Survey Unit 776002, January 2005

Building 776/777 1st Floor Final Survey Report, Survey Unit 776002, January 2005, at Rocky Flats 
Environmental Technology Site (RFETS/Site).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000259.pdf 1 MB

B776-A-000260 2/1/2005

Building 776 Area VI Final Survey Report Survey Unit 776003, February 2005

Building 776 Area VI Final Survey Report Survey Unit 776003, February 2005, at Rocky Flats 
Environmental Technology Site (RFETS/Site).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000260.pdf 1 MB

B776-A-000261 1/1/2005

Building 776 Area VI Final Survey Report Survey Unit 776004, January 2005

Building 776 Area VI Final Survey Report, Survey Unit 776004, January 2005, at Rocky Flats 
Environmental Technology Site (RFETS/Site).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000261.pdf 934 KB

B776-A-000262 7/1/2004

Building 776/777 Area V Decontamination Efforts of the SRV Survey Unit 776005 July 2004

Building 776/777 Area V Decontamination Efforts of the Size Reduction Vault (SRV) Survey Unit 
776005, July 2004, at Rocky Flats Environmental Technology Site (RFETS/Site).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000262.pdf 1 MB

B776-A-000263 1/1/2005
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Building 776/777 1st Floor In-process/Final Survey Report, Survey Unit 776006 January 2005

Building 776/777 1st Floor In-process/Final Survey Report, Survey Unit 776006, January 2005, at Rocky 
Flats Environmental Technology Site (RFETS/Site).  This report is prepared to summarize preliminary 
and final surveys of unit 776006.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000263.pdf 1 MB

B776-A-000264 1/1/2005

Building 776/777 1st Floor In-process/Final Survey Report, Survey Unit 776007 January 2005

Building 776/777 1st Floor in process/Final Survey Report, Survey Unit 776007, January 2005.  This 
instruction provides guidance for collecting data needed to determine the contamination levels in Survey 
Unit 776007.  Work to be preformed in accordance with "INS-535-Ludlum23501 with Sodium Iodide 
Detector" and RSP-7.01 and 7.02.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000264.pdf 2 MB

B776-A-000265 1/1/2005

Building 776/777 1st Floor In-process/Final Survey Report, Survey Unit 776008, January 2005

Building 776/777 1st Floor In-process/Final Survey Report, Survey Unit 776008, January 2005.  This 
instruction provides guidance for collection data needed to determine the contamination levels in Survey 
Unit 776008. Work to be performed in accordance with "INS-535-Ludlum2350-1 with Sodium Iodide 
Detector" and RSP-7.01 and 7.02.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000265.pdf 2 MB

B776-A-000266 1/1/2005

Building 776/777 Area V Final Survey Report, Survey Unit 776009, January 2005

Building 776/777 Area V Final Survey Report, Survey Unit 776009, January 2005.  This instruction 
provides guidance for collecting gross gamma and removable contamination data to quantify the amount 
of residual contamination in Survey Unit 776009 prior to demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000266.pdf 1 MB

B776-A-000267 8/1/2005

Building 776/777 Area V Final Survey Report, Survey Unit 776010,  August 2004

Building 776/777 Area V Final Survey Report, Survey Unit 776010. August 2004.  This instruction 
provides guidance for collecting gross gamms and removable contamination data to quantify the amount 
of residual are contamination in Survey Unit 766010 prior to demolition. NAI measurements are 
performed in accordance with "INS-535-Ludlum235-1with Sodium Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000267.pdf 2 MB

B776-A-000268 1/1/2005

Building 776 Area V Final Survey Report, Survey Unit 776011, January 2005
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Building 776 Area V Final Survey Report, Survey Unit 776011. January 2005. This instruction provides 
guidance for collecting additional data needed to determine the contamination levels in Survey Unit 
776011.  Work to be performed in accordance with "INS-535-Ludlum2350-1 with Sodium Iodide 
Detector" and RSP-7.01 and 7.02.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000268.pdf 2 MB

B776-A-000269 8/1/2005

Building 776/777 Area V Final Survey Report, Survey Units 776012, August  2004

Building 776/777 Area V Final Survey Report, Survey Units 776012, august 2004.  A Pre-Demolition 
Survey (PDS) is performed prior to building to building demolition to define the radiological conditions of 
a facility. A PDS survey for survey unit 776012 has been completed in accordance with guidelines in the 
"Radiological Pre-Demolition Survey Plan (PDSP) Building 776/777".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000269.pdf 3 MB

B776-A-000270 12/1/2005

Building 776/777 Area V Final Survey Report, Survey Units 776013, January 2005

Building 776/777 Area V Final Survey Report, Survey Units 776013, December 2004. This instruction 
provides guidance for collecting gross gamma and removable contamination data to quantify the amount 
of residual contamination in Survey Unit 776014 prior to demolition.  Nal measurements are performed in 
accordance with "INS-535-Ludlum2350-1 with Sodium Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000270.pdf 2 MB

B776-A-000271 1/1/2005

Building 776/777 Area IV Final Survey Report , Survey Units 776014, January 2005

Building 776/777 Area IV Final Survey Report, Survey Units 776014, January 2005.  This instruction 
provides guidance for collection gross gamma and removable contamination data to quantify the amount 
of residual contamination in Survey 776014 prior to demolition.  Nal measurements are performed in 
accordance with "INS-535-Ludlum2350-1 with Sodium Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000271.pdf 2 MB

B776-A-000272 1/1/2005

Building 776/777 1st Floor In-Process/Final Survey Report, Survey Unit 776017, January 2005

Building 776/777 1st Floor In-Process Final Survey Report, Survey Unit 776017, January 2005.  This 
instruction provides guidance for collecting data needed to determine the contamination levels in Survey 
Unit 776017.  Work to be performed in accordance with "INS-535-Ludlum2350-1 with Sodium Iodide 
Detector" and RSP-7.01 and 7.02.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000272.pdf 2 MB

B776-A-000273 1/1/2005

Building 776/777 1st Floor Final Survey Report, Survey Unit 776026 January 2005

Office of Legacy Managment Page 55 of 63

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000268.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000269.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000270.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000271.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000272.pdf


Building 776/777 1st Floor Final Survey Report, Survey Unit 776026, January 2005.  This instruction 
provides guidance for collecting total and removable alpha contamination data to quantify the amount of 
residual contamination in Survey Unit 776026 prior to demolition.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000273.pdf 506 KB

B776-A-000274 10/1/2004

Building 776/777 2nd Floor Survey Report, Survey Unit 776027, October 2004

Building 776/777 2nd Floor Survey Report, Survey Unit 776027, October 2004.  This instruction provides 
guidance for collecting gross gamma and removable contamination data to quantify the amount of 
residual contamination in Survey Unit 776027 prior to demolition.  Nal measurements are performed in 
accordance with " INS-535-Ludlum2350-1 with Sodium Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000274.pdf 2 MB

B776-A-000275 12/1/2004

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776030, December 2004

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776030, December 2004.  To collect gross 
gamma data to augment data already collected on survey unit 776030 floor. Work to be performed in 
accordance with "INS-535-Ludlum2350-1 with Sodium Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000275.pdf 3 MB

B776-A-000276 1/1/2005

Building 776/777 2nd Floor Final Survey Report Survey Unit, 776028, 776033, 776034

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776028, 776033, 776034, January 2005.  
This instruction provides guidance for collecting gross gamma and removable contamination data to 
quantify the amount of residual contamination in Survey Unit 776028, 776033, and 776034, prior to 
demolition.  Nal measurements are performed in accordance with INS-535-Ludlum2350-1 with Sodim 
Iodide Detector".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000276.pdf 3 MB

B776-A-000277 12/1/2004

Buidling 776/777 2nd Floor Final Survey Report, Survey Unit 776029, December 2004

Building 776/777 2nd Floor Final Survey Report, Survey Unit 776029, December 2004.  A 
Pre-Demolition Radiological Survey (PDS) is performed prior to building demolition define the 
radiological conditions of a facility. A PDS survey for survey unit 776029 has been completed in 
accordance with guidelines outlined in the "Radiological Pre-Demolition Survey Plan (PDSP) Building 
776/777".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000277.pdf 1 MB

B776-A-000278 7/1/2005

RE: Major Modification (Appendix 1) to B776/777 Closure Project DOP
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RE: Major Modification (Appendix 1) to Building 776/777 Closure Project Decommissioning Operations 
Plan (DOP).  The Colorado Department of Public Health and Environment (CDPHE), hereby approves 
the June 30, 2003 dated version of Appendix 1 to the Building 776/777 Closure Project DOP.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000278.pdf 121 KB

B776-A-000279 6/2/2005

Building 776 Tunnel Disposition

Purpose of Contact: As discussed on June 2nd and in follow-on conversations on June 8th and 9th, 
Kaiser-Hill Company, L.L.C. (K-H) agreed that the Building 776 opening to the tunnel, from B776 to 
B771 will be blocked by crushing the end of the existing tunnel, than placing approximately 20 yards of 
concrete onto the crush end, forming a layer 1 1/2 to 2 feet thick.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000279.pdf 62 KB

B776-A-000280 1/26/2005

Disposition of Area 5 Survey Unit 9

Purpose of Contact: This contact record documents the activities that were conducted to prepare Area 5, 
survey unit 9 for demolition. Survey unit 9 consisted of rooms 118, 118-H, 134 West, 138, 146, 146A 
and 146B.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000280.pdf 164 KB

B776-A-000281 6/6/2005

Building 776 - Backfill of C-Pit

Purpose of Contact: Samples collected after removal of the C-Pit structure within Building 776 were 
below action levels.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000281.pdf 70 KB

B776-A-000283 1/24/2005

Disposition of Sure Unit 42

Purpose of Contact: This contact record documents the activities that were conducted to prepare the 
Survey Unit 42 for demolition. Survey unit 42 consists of the elevator room 147.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000283.pdf 116 KB

B776-A-000284 6/2/2005

Building 776 Tunnel disposition

Purpose of Contact: As discussed on June 2, and in follow on conversations on June 8th and 9th, 
Kaiser-Hill Company, L.L.C. (K-H) agreed that the Building 776 opening to the tunnel from B776 to 777 
will be blocked by crushing the end of the existing tunnel, then placing approximately 20 yards of 
concrete onto the crushed end, forming a layer 1 1/2 to feet thick.  A bentonite wall then will be placed in 
front of the tunnel opening.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000284.pdf 67 KB
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B776-A-000285 8/3/2005

Forwards RFCA Type 3 Decommissioning Closeout Report for Building 776

Forwards the attached 000286 Rocky Flats Cleanup Agreement (RFCA) Type 3 Decommissioning 
Closeout Report for Building 776 for Colorado Department of Public Health and Environment (CDPHE) 
approval for Building 776.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000285.pdf 94 KB

B776-A-000286 7/21/2005

Decomissioning Closeout Report for the 776/777 Closure Project Revision 0 dated July 21, 2005

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan (DOP), a 
closeout report is required upon completion of decommissioning activities.  In accordance with the 
Building 776/777 DOP, Section 4.18.4, this closeout report will consist of a brief description of the work 
completed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000286.pdf 12 MB

B776-A-000287 2/7/2005

Disposition of Area 7 Survey Unit 8

Purpose of Contact: This contact record documents of the activities that were conducted to prepare Area 
7, survey unit 8 for demolition. Survey Unit 8 comprises the compressor house on the north side of 
Building 776.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000287.pdf 128 KB

B776-A-000288 6/27/2005

Building 776 - West area backfill

Purpose of Contact: The western part of the B776 Under Building Contaminant (UBC) was recently 
removed.  Three feet of soil was removed from the area south of the elevator pit and in the western third 
of the building.  Based on field screening results, remaining soil contamination ranges from non-detect to 
420 pCi/g plutonium. Most of the results are less than 50 pCi/g plutonium.  Five feet of fill will be placed 
onto this area to bring it up to final grade.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000288.pdf 78 KB

B776-A-000289 8/12/2004

Forwards the Final PDSR for Building 701, Revision 1

Forwards the purpose of this letter is to transmit Revision 1 page changes to the Final Pre-Demolition 
Survey Report (PDSR) for Building 701.  This change incorporates received from the Colorado 
Department of Public Health and Environment (CDPHE) on Revision 0 of the PDSR transmitted 
previously for review and concurrence.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000289.pdf 44 KB

B776-A-000290 7/26/2005

Submits:Transmittal of the Final Decommissioning Closeout Report for the 776/777 Closure Project
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Final Decommissioning Closeout Report for the 776/777 Closure Project Type 3 Facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000290.pdf 76 KB

B776-A-000291 7/21/2005

Decomissioning Closeout Report for the 776/777 Closure Project

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan (DOP), a 
closeout report is required upon completion of decommissioning activities.  In accordance with the 
Building 776/777 DOP, Section 4.18.4, this closeout report will consist of a brief description of the work 
completed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000291.pdf 13 MB

B776-A-000292 11/1/2004

Building 776/777 2nd Floor Final SR Survey Units; 776031

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776031 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000292.pdf 2 MB

B776-A-000293 11/1/2004

Building 776/777 2nd Floor Final Survey Report Survey Units: 776032

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776032 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000293.pdf 1 MB

B776-A-000294 10/1/2004

Building 776/777 2nd Floor Area Final Survey Report Survey Units 776035

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776035 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000294.pdf 1 MB

B776-A-000295 11/1/2004

Building 776/777 2nd Floor Area Final Survey Report Survey Units 776036

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776036 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000295.pdf 2 MB

B776-A-000296 11/1/2004
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Building 776/777 2nd Floor Final Survey Report Survey Unit: 776037

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776037 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000296.pdf 1 MB

B776-A-000297 2/1/2005

Building 776/777 2nd Floor Final Survey Report Survey Unit 776038

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for survey unit 776038 has been completed in accordance with 
guideline outlined in the "Radiological PDS Plan Building776/777"

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000297.pdf 1 MB

B776-A-000298 1/1/2005

Building 776/777 1st Floor final Survey Report Survey Unit 776039

This Survey Unit 776039 consists of rooms 301, 302, 303, a stairway and room 456 in Building 777.  The 
area can anly be accessed through the doorway in room 456 and meets all requirements for being 
selected as unique survey unit.  The area has had all equipment and floor tile removed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000298.pdf 877 KB

B776-A-000299 1/1/2005

Building 776/777 Buried Equipment Final Survey Report Survey Unit 776041

This report summarizes the in-process characterization Survey unit 776041.  Survey unit 776041 
includes the unfinished portions of the mezzanine area of the 2nd floor.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000299.pdf 936 KB

B776-A-000300 1/1/2005

Building 776/777 Area VI Final Survey Report Survey Unit 776042

This report is prepared to summarize preliminary surveys of Survey unit776042.  The surveys have been 
performed to determine the extent of contamination in the survey unit.  As a result of the low levels of 
contamination and the lack of remediation required for this survey unit, the Final Survey was performed 
in conjunction with the in-process survey.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000300.pdf 1 MB

B776-A-000301 1/1/2005

Building 776/777 Area V Final Survye Report Survey Units 776044, 776045, 776046

This report prepared to summarize characterization data for Survey Unit 776045.  Survey Unit 776045 
consists of the former 4-High rolling mill pit, located beneath the floors of rooms 118E, 118G, 118H and 
the Southwest corner of room 127. The estimated inventory for this survey unit will not be included in the 
building inventory when modeling for potential offsite.

Office of Legacy Managment Page 60 of 63

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000296.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000297.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000298.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000299.pdf
http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000300.pdf


http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/Revised b776-a-
000301.pdf

3 MB

B776-A-000302 9/1/2004

Buildimg 776/777 Area V Final Survey Report Survey Units 770643

A Pre-Demolition Survey (PDS) is performed prior to building demolition to define the radiological 
conditions of a facility. A PDS survey for Survey unit 776043 has been completed in accordance with 
guidelines outlined in the "Radiological Pre-Demolition Survey Plan (PDSP) Building 776/777".

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000302.pdf 895 KB

B776-A-000303 9/21/2005

Forwards the CDPHE for Building 776/777 Closure Project Type 3 Facility

Forwards the additional information requested by Colorado Department of Public Health and 
Environment (CDPHE), for the Building 776/777 Closure Project, a Type 3 Facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000303.pdf 62 KB

B776-A-000304 9/21/2005

Forwards the CDPHE for Building 776/777 Closure Project Type 3 Closure Project

Forwards the enclosed additional information requested by Colorado Department of Public Health and 
Environment (CDPHE), for the Building 776/777 Closure Project, a Type 3 Facility.  Also included is 
Revision 1 to the Final Decommissioning Closeout Report for Building 776/777 Closure Project with 
color copy of Figure 4 and Appendix.   other figures or appendices are included, as they did not change 
from the original submittal.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000304.pdf 3 MB

B776-A-000305 10/12/2005

RE: Closeut Report for IHSS Group 700-3 Volume II (B776/777) - NFAA Approval

The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM) and 
Waste Management (WM) division has reviewed the Draft Closeout Report for Individual Hazardous 
Substance Site IHSS Group 700-3 Volume II, dated September 2005.  Based on the information 
contained in this Closeout Report, including revisions to made as agreed, the Division is hereby 
approving the IHSS Group 700-3 Volume II Closeout Report for No Further Accelerated Action (NFAA).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000305.pdf 83 KB

B776-A-000306 7/6/2005

Building 776 Backfill of Existing Subsurface Structures

Purpose of Contact: Building 776 Backfill of Existing Subsurface Structures.  Where possible, samples 
were collected after removal of the deep structures within Building 776. These were below action levels 
for the depths excavated.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000306.pdf 91 KB
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B776-A-000307 9/7/2005

Submits Decommissioning Closeout Report for 776/777 Closure Project Rev 1

Submits the attached 000308 responses to Colorado Department of Public Health and Environment 
(CDPHE) comments of the Final Decommissioning Closeout Report for the 776/777 Closure Project, 
Type 3 Facility.  Also enclosed is a Revision 1 to the Final Decommissioning Closeout Report for the 
776/777 Closure Project, Type 3 Facility.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000307.pdf 430 KB

B776-A-000308 9/5/2005

Decommissioning Closeout Report for the 776/777 Closure Project Rev 1

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan (DOP), a 
Closeout Report is required upon completion of decommissioning activities.  In accordance with the 
Building 776/777 DOP, Section 4.18.4, this Closeout Report will consist of a brief description of the work 
completed.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000308.pdf 3 MB

B776-A-000309 11/14/2005

RE: Closeout Report for Building 776/777 Cluster - Approval

The Colorado Department of Public Health and Environment (CDPHE), Hazardous Materials (HM) and 
Waste Management (WM) Division has reviewed US Department of Energy (DOE) letter dated August 3, 
2005 and the attached Decommissioning Closeout Report for the 776/777 Closure Project, Revision 0 
dated July 21, 2005, and DOE's letter dated September 21, 2005 with the Revision 1 Decommissioning 
Closeout Report for the 776/777 Closeout Project dated September 5, 2005 and responses comments.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000309.pdf 78 KB

B776-A-000310 11/9/2005

Forwards the Final Decommissioning Closeout Report for 776/777, Closure Project

Forwards the enclosed responses to the Colorado Department of Public Health and Environment 
(CDPHE) comments dated October 31, 2005 on the Final Decommissioning Closeout Report 776/777 
Closure Project, Type 3 Facility.  Also enclosed is a Revision 1a to the Final Decommissioning Closeout 
Report for the 776/777 Closure Project.  This response to comments incorporates new text and revised 
to the documents.  For completeness, Revision 1a stands alone documents.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000310.pdf 14 MB

B776-A-000312 7/6/2005

Building 776 Backfill of Existing Subsurface Structures

Purpose of Contact: Where possible, samples were collected after removal of the deep structures within 
Building 776.  These were below action levels for the depths excavated.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000312.pdf 89 KB

B776-A-000313 11/2/2005
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Submits of Revision 1a of Decommissioning Closeout Report 776/777 Closure Project

Submits the attached 000314 of the responses to Colorado Department of Public Health and 
Environment (CDPHE) October 31, 2005, comments on the Final Decommissioning Closeout Report for 
the 776/777 Closure Project, Type 3 Facility.  Also enclosed is a Revision 1a to the Final 
Decommissioning Closeout Report for the 776/777 Closure Project.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000313.pdf 151 KB

B776-A-000314 11/2/2005

Decommission Closeout Report for the 776/777

In accordance with the Building 776/777 Closure Project Decommissioning Operations Plan a Closeout 
Report is required upon completion of decommissioning activities.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000314.pdf 14 MB

B776-A-000315 6/5/2003

RFCAB Recommendation 2003-3 Appendix I Demolition Plan of B776/777 Approved

The Rocky Flats Citizen's Advisory Board (CAB) Recommendation 2003-3 Comments and 
Recommendations on Appendix I, Demolition Plan, of the Building 776/777 Decommissioning 
Operations Plan (DOP), Approved June 5, 2003.  The RFCAB appreciates the opportunity to review 
Appendix I, Demolition Plan, of the Building 776/777 Decommissioning Operations Plan (DOP).

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000315.PDF 242 KB

B776-A-000316 2/25/2005

The Final PDS Summary Report for Building 776/777

The Final Pre-Demolition Survey (PDS) Summary Report for Building 776/777.  The Colorado 
Department of Public Health and Environment (CDPHE), Hazardous Material (HM), and Waste 
Management (WM) Division has received US Department of Energy (DOE) letters dated February 25, 
2005 which transmit the remaining 35 of the 46 total final survey unit reports and the PDS Summary 
Report for Building 776/777.  CDPHE also approves the Final PDS Summary Report.

http://www.lm.doe.gov/cercla/documents/rockyflats_docs/B776/B776-A-000316.pdf 2 MB
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